
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

February 15, 2007 
 
 
 
 

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 
 

 
For Information and Discussion: 
 
Ms. Gay Browning and Ms. Julie LeBlanc will provide an overview of the status of CWPPRA 
accounts, and available funding in the Planning and Construction Programs. 
 



2/15/2007
Total Request TC? Fed Non-Fed TC recommendation

Funds Available, 8 Feb 07 (including revised FY07 allocation, recent fax vote, and returned funds on Grand-White) $55,384,033 $9,773,653

Total $65,157,686 $55,384,033 $9,773,653

W Lake Boudreaux (TE-46) $1,916,859 Y $1,629,330 $287,529 $1,916,859
Total $1,916,859 $1,629,330 $287,529

Lake Borgne (PO-30) $6,925,824 Y $5,886,950 $1,038,874 $6,925,824
Total $6,925,824 $5,886,950 $1,038,874

"Lake Borgne Segment" of MRGO/Lake Borgne SP (PO-32) $9,159,788 $7,785,820 $1,373,968 $0
Total $9,159,788 $7,785,820 $1,373,968

Barataria Basin LB, Phase 3, CU 7 $21,538,790 $18,307,972 $3,230,819 $0

Castille Pass Sediment Delivery $18,933,969 $16,093,874 $2,840,095 $0

Dedicated Dredging on Barataria Basin Landbridge - Fill Site 1 $15,231,142 Y $12,946,471 $2,284,671 $15,231,142

East Grand Terre Island Restoration $33,881,341 $28,799,140 $5,082,201 $0

Freshwater Bayou Bank Stabilization - Belle Isle Canal - Lock $25,676,625 $21,825,131 $3,851,494 $0

GIWW Bank Restoration in Critical Areas in Terrebonne (Segments 1,2,6) $13,175,993 $11,199,594 $1,976,399 $0

Goose Point/Point Platte Marsh Creation $18,989,923 Y $16,141,435 $2,848,488 $18,989,923

Grand Lake Shoreline Protection - with Tebo Point $20,331,947 $17,282,155 $3,049,792 $0

Lake Borgne & MRGO Shoreline Protection - MRGO Segment $31,924,591 $27,135,902 $4,788,689 $0

Rockefeller Refuge $10,544,865 $8,963,135 $1,581,730 $0

Ship Shoal:  Whiskey West Flank Restoration $48,901,961 $41,566,667 $7,335,294 $0

South Lake DeCade - CU1 $2,221,045 $1,887,888 $333,157 $0
Total $261,352,192 $222,149,363 $39,202,829

December 2006/January 2007 Approvals $279,354,663 $43,063,748

Available Funds Surplus/Shortage $22,093,938

Potential Construction Program Funding Requests for 15 Feb 07 Task Force Meeting

Funds Available:

Agenda Item 4: Request for Additional Phase II Increment 1 Funds

Agenda Item 6:  Request for Phase II Authorization and Phase II Increment 1 Funding

Agenda Item 5: Request for Additional Phase II Increment 1 Funds  

Not on TF Agenda for Decision : Request for Phase II Authorization and Phase II Increment 1 Funding (O&M only)

cash flow \ Tab3-constructionprogramfunds-TF15Feb07



All Projects (PPL1-8 or PPL9+ with Phase II Approval) Scheduled for Construction Bid in FY07, FY08, and FY09 31-Jan-07

PPL Project # Agency Project

Construction 
Approval/ 
Phase II 
Approval

Anticipated 
Bid Opening 

Date (for 
projects 
needing 

additional 
funds in early 

FY08)

Anticipated 
Construction 

Start Date
Approved Estimate 

1/

FY 2007 
Anticipated 

Increase Needed

FY 2008 
Anticipated 

Increase Needed

FY 2009 (or later) 
Anticipated 

Increase Needed
Estimated New 

Estimate

Technical 
Committee 

Recommendation to 
Approve Increase in 

Funding?

10 PO-30 EPA Lake Borgne Shoreline Protection Yes Apr-07 $18,285,601 $6,925,824 $25,211,425 Yes

10 TE-45 FWS Terrebonne Bay Shoreline Protection Demo No Apr-07 $2,503,545 $250,000 $2,753,545

11 TE-46 FWS
West Lake Boudreaux Shoreline Protection 
and Marsh Creation Yes Apr-07 $15,976,954 $1,916,859 $17,893,813 Yes

11 BA-35 NMFS
Pass Chaland to Grand Bayou Pass Barrier 
Shoreline Restoration Yes Jun-07 Oct-07 $29,249,505 $8,400,000 $37,649,505

11 BA-38 NMFS
Barataria Barrier Island: Pelican Island 
segment Yes Jun-07 Oct-07 $66,494,510 $2,911,576 $69,406,086

9 MR-11 COE
Periodic Introduction of Sediment and Nutrients
at Selected Diversion Sites Demo No Oct-07 $1,502,817 $0 $1,502,817

10 TE-44 FWS North Lake Mechant, CU 2 Yes Jul-07 Nov-07 $29,010,545 $12,000,000 $41,010,545

8 CS-28-2 COE Sabine Refuge Marsh Creation Cycle 2 Yes Jan-08 $9,390,000 $3,000,000 $12,390,000

2 CS-09 NRCS Brown Lake Hydrologic Restoration No Feb-08 $4,002,363 $0 $4,002,363

6 TE-34 NRCS
Penchant Basin Natural Resources Plan, 
Increment 1 No Feb-08 $14,455,551 $0 $14,455,551

6 TE-32a FWS Lake Boudreaux Freshwater Introduction No Sep-08 $10,519,383 $6,000,000 $16,519,383

5 TE-10 FWS Grand Bayou Hydrologic Restoration No Dec-08 $8,209,722 $5,000,000 $13,209,722

3 BA-04c NRCS West Pointe a la Hache Outfall Management No unscheduled $4,068,045 $0 $4,068,045
TOTAL $213,668,541 $9,092,683 $32,311,576 $5,000,000 $260,072,800

1/ PPL's 1 - 8:   Estimate reflected is the total project approved at PPL selection (20-year cost)
PPL's 9+:   Estimate reflected is approved funding to date (usually through Ph II Incr 1)



Tab 3 - CWPPRA Funding Status

Tab 3 Tab 3 -- Status of Status of 
Breaux Act FundsBreaux Act Funds

Gay Browning, U. S. Army Corps of Engineers
Julie Z. LeBlanc, U. S. Army Corps of Engineers

Status of Breaux Act Funds
1. Current Funding Situation

• CWPPRA Planning Program
• Available funds

• CWPPRA Construction Program
• Available funds, obligations, expenditures
• Summary of today’s decision items

2. Projected Funding Situation
• CWPPRA updated funding projections over 

program life
• Total funding required - projects for which 

construction has started (construction + 20 
years OM&M)
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1. Current Funding Situation

CWPPRA Planning Program

• Task Force approved $5,168,692 for FY07 
Planning budget on 18 Oct 06

• Current surplus in the Planning Program is 
$934,694
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CWPPRA Construction Program
• Total Federal funds received into program (FY92 

to FY06) = $643M

• FY07 estimated Fed construction program funds 
= $71.4M (funding not yet received)

• Total obligations = $606.2M

• Total expenditures = $329M

• 143 active projects:
• 70 projects completed construction
• 18 currently under construction
• 55 not yet started construction

CWPPRA Construction Program

• 18 projects scheduled to begin 
construction in FY07:

- 2 have started construction (1-cash flow, 1-
non-cash flow)

- 4 scheduled during the year (cash flow 
projects already approved for Phase II)

- 12 scheduled during the year (cash flow 
projects NOT YET approved for Phase II –
projects will be selected in Dec 06/Feb 07)
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• “Unencumbered” balance as of 8 Feb 07 = 
$55.4M Federal funding (including FY07 
allocation-not yet received) (page 6, tab 3)

• FY07 Federal funding estimated to be 
$71,402,872

• Including non-Fed cost share and FY07 
allocation, total funds in Construction 
Program = $84,003,379

“Unencumbered” or “Available”
Funding in Construction Program

• Technical Committee recommendations up for 
consideration today (Construction funds):

#4    West Lake Boudreaux (TE-46) Cost Increase       $   1,916,859
#5    Lake Borgne (PO-30) Cost Increase $   6,925,824
#6    Phase II – Dedicated Dredging (BA-36) $ 15,231,142
#6    Phase II – Goose Point (PO-33) $ 18,989,923

TOTAL  $43,063,748
• Available funding (Fed + non-Fed) in Construction 

Program prior to TF decisions = $65.2M 
• If Technical Committee recommendations are approved, 

the available funding = $22.1M
• 12 projects requesting Phase II, Increment 1 funding total 

= $261.4M
• Taking into consideration the Tech Committee’s 

recommendation to fund 2 projects for Phase II, $227M in 
additional need has not been met

Construction Program –
Funding Requests



Tab 3 - CWPPRA Funding Status

2/15/2007
Total Request TC? Fed Non-Fed TC recommendation

Funds Available, 8 Feb 07 (including revised FY07 allocation, recent fax vote, and returned funds on Grand-White) $55,384,033 $9,773,653

Total $65,157,686 $55,384,033 $9,773,653

W Lake Boudreaux (TE-46) $1,916,859 Y $1,629,330 $287,529 $1,916,859
Total $1,916,859 $1,629,330 $287,529

Lake Borgne (PO-30) $6,925,824 Y $5,886,950 $1,038,874 $6,925,824
Total $6,925,824 $5,886,950 $1,038,874

"Lake Borgne Segment" of MRGO/Lake Borgne SP (PO-32) $9,159,788 $7,785,820 $1,373,968 $0
Total $9,159,788 $7,785,820 $1,373,968

Barataria Basin LB, Phase 3, CU 7 $21,538,790 $18,307,972 $3,230,819 $0

Castille Pass Sediment Delivery $18,933,969 $16,093,874 $2,840,095 $0

Dedicated Dredging on Barataria Basin Landbridge - Fill Site 1 $15,231,142 Y $12,946,471 $2,284,671 $15,231,142

East Grand Terre Island Restoration $33,881,341 $28,799,140 $5,082,201 $0

Freshwater Bayou Bank Stabilization - Belle Isle Canal - Lock $25,676,625 $21,825,131 $3,851,494 $0

GIWW Bank Restoration in Critical Areas in Terrebonne (Segments 1,2,6) $13,175,993 $11,199,594 $1,976,399 $0

Goose Point/Point Platte Marsh Creation $18,989,923 Y $16,141,435 $2,848,488 $18,989,923

Grand Lake Shoreline Protection - with Tebo Point $20,331,947 $17,282,155 $3,049,792 $0

Lake Borgne & MRGO Shoreline Protection - MRGO Segment $31,924,591 $27,135,902 $4,788,689 $0

Rockefeller Refuge $10,544,865 $8,963,135 $1,581,730 $0

Ship Shoal:  Whiskey West Flank Restoration $48,901,961 $41,566,667 $7,335,294 $0

South Lake DeCade - CU1 $2,221,045 $1,887,888 $333,157 $0
Total $261,352,192 $222,149,363 $39,202,829

December 2006/January 2007 Approvals $279,354,663 $43,063,748

Available Funds Surplus/Shortage $22,093,938

Potential Construction Program Funding Requests for 15 Feb 07 Task Force Meeting

Funds Available:

Agenda Item 4: Request for Additional Phase II Increment 1 Funds

Agenda Item 6:  Request for Phase II Authorization and Phase II Increment 1 Funding

Agenda Item 5: Request for Additional Phase II Increment 1 Funds  

Not on TF Agenda for Decision : Request for Phase II Authorization and Phase II Increment 1 Funding (O&M only)

CWPPRA, Phase II Approval Requests for December 2006/February 2007
Updated:  14 Feb 07

Phase II Phase II Acres 30% Design 95% Design
Construction Total Incr 1 Benefited Prioritization Review Meeting Review Meeting

Agency Proj No. PPL Project Start Estimate Funding Rqst 20 Years Score Date Date

NRCS BA-27c(3) 9 Barataria Basin Landbridge, Phase 3 - CU 7 Aug-07 $25,765,121 $21,538,790 180 45.55 20 Aug 03 (A) 2 Sep 04 (A)

NMFS AT-04 9 Castille Pass Channel Sediment Delivery Jun-07 $29,045,754 $18,933,969 577 59.50 20 Jan 04  (A) 13 Oct 05 (A)

FWS BA-36 11 Dedicated Dredging on Barataria Basin Landbridge - 
Fill Site 1 Aug-07 $15,378,401 $15,231,142 242 56.00 17 Dec 03  (A) 29 Jul 04  (A)

NMFS BA-30 9 East Grand Terre Island Restoration Aug-07 $34,393,708 $33,881,341 335 60.00 26 May 05  (A) 30 Nov 05 (A)

COE TV-11b 9 Freshwater Bayou Bank Stab-Belle Isle Canal-Lock Apr-07 $28,571,202 $25,676,625 241 39.50 27 Jun 02 (A) 22 Jan 04 (A)

NRCS TE-43 10 GIWW Bank Restoration of Critical Areas in 
Terrebonne - Segments 1, 2, 6 Aug-07 $15,968,228 $13,175,993 132 40.25 21 Jan 03  (A) 26 Aug 04  (A)

FWS PO-33 13 Goose Point/Point Platte Marsh Creation Jun-07 $19,137,181 $18,989,923 436 53.00 20 Jul 06 (A) 8 Nov 06 (A)

COE ME-21 11 Grand Lake Shoreline Protection - with Tebo Point Aug-07 $23,068,344 $20,331,947 540 61.25 11 May 04  (A) 16 Aug 04  (A)

COE PO-32b 12 Lake Borgne & MRGO Shoreline Prot - MRGO 
Segment** Apr-07 $34,637,092 $31,924,591 173 36.50 11 Aug 04 (A) 29 Mar 05 (A)

NMFS ME-18 10 Rockefeller Refuge Jun-07 $10,544,865 $10,544,865 N/A NA 28 Sep 04 (A) 20 Sep 05 (A)

EPA TE-47 11 Ship Shoal:  Whiskey West Flank Restoration May-07 $49,183,319 $48,901,961 195 60.00 5 Oct 04  (A) 28 Sep 05 (A)

NRCS TE-39 9 South Lake DeCade - CU 1 Aug-07 $3,171,215 $2,221,045 202 74.95 19 Jul 04  (A) 2 Sep 04  (A)

$288,864,430 $261,352,192

(A) = Actual Date
** Lake Borgne segment of the Lake Borgne & MRGO Shoreline Protection Project constructed under Corps MRGO O&M funding (S) = Scheduled/Announced Date

(T) = Tentative Date (not yet announced)
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• Additional FY07 funding need for immediate construction 
cost increases due to hurricanes = $9.1M

• All but $250K has been recommended by Technical 
Committee for approval by Task Force (and is accounted 
for when we say that $22.1M is available)

• Additional funding need for projects scheduled to begin 
construction in FY08 = $32.3M

• 3 projects anticipate a more immediate need in late FY07 
(bid openings in Jun/Jul 07)

• Given the fact that the program carries over a large 
amount of “unobligated funds” each year, the Task Force 
could make the decision to approve funding for the late 
FY07 funding need out of FY08 funds

• This is done each year when Planning funds are approved 
prior to have the funding from that FY in-hand

Cost Increases for Projects 
Approved for Construction    

All Projects (PPL1-8 or PPL9+ with Phase II Approval) Scheduled for Construction Bid in FY07, FY08, and FY09 31-Jan-07

PPL Project # Agency Project

Construction 
Approval/ 
Phase II 
Approval

Anticipated 
Bid Opening 

Date (for 
projects 
needing 

additional 
funds in early 

FY08)

Anticipated 
Construction 

Start Date
Approved Estimate 

1/

FY 2007 
Anticipated 

Increase Needed

FY 2008 
Anticipated 

Increase Needed

FY 2009 (or later) 
Anticipated 

Increase Needed
Estimated New 

Estimate

Technical 
Committee 

Recommendation to 
Approve Increase in 

Funding?

10 PO-30 EPA Lake Borgne Shoreline Protection Yes Apr-07 $18,285,601 $6,925,824 $25,211,425 Yes

10 TE-45 FWS Terrebonne Bay Shoreline Protection Demo No Apr-07 $2,503,545 $250,000 $2,753,545

11 TE-46 FWS
West Lake Boudreaux Shoreline Protection 
and Marsh Creation Yes Apr-07 $15,976,954 $1,916,859 $17,893,813 Yes

11 BA-35 NMFS
Pass Chaland to Grand Bayou Pass Barrier 
Shoreline Restoration Yes Jun-07 Oct-07 $29,249,505 $8,400,000 $37,649,505

11 BA-38 NMFS
Barataria Barrier Island: Pelican Island 
segment Yes Jun-07 Oct-07 $66,494,510 $2,911,576 $69,406,086

9 MR-11 COE
Periodic Introduction of Sediment and Nutrients 
at Selected Diversion Sites Demo No Oct-07 $1,502,817 $0 $1,502,817

10 TE-44 FWS North Lake Mechant, CU 2 Yes Jul-07 Nov-07 $29,010,545 $12,000,000 $41,010,545

8 CS-28-2 COE Sabine Refuge Marsh Creation Cycle 2 Yes Jan-08 $9,390,000 $3,000,000 $12,390,000

2 CS-09 NRCS Brown Lake Hydrologic Restoration No Feb-08 $4,002,363 $0 $4,002,363

6 TE-34 NRCS
Penchant Basin Natural Resources Plan, 
Increment 1 No Feb-08 $14,455,551 $0 $14,455,551

6 TE-32a FWS Lake Boudreaux Freshwater Introduction No Sep-08 $10,519,383 $6,000,000 $16,519,383

5 TE-10 FWS Grand Bayou Hydrologic Restoration No Dec-08 $8,209,722 $5,000,000 $13,209,722

3 BA-04c NRCS West Pointe a la Hache Outfall Management No unscheduled $4,068,045 $0 $4,068,045
TOTAL $213,668,541 $9,092,683 $32,311,576 $5,000,000 $260,072,800

1/ PPL's 1 - 8:   Estimate reflected is the total project approved at PPL selection (20-year cost)
PPL's 9+:   Estimate reflected is approved funding to date (usually through Ph II Incr 1)
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Total Program Obligations by FY 
(Fed/non-Fed)

• Graph shows:
- Total cumulative funds into program for FY92-07

(blue line)
- Cumulative obligations for FY92-07 (green bar)
- Unobligated balance by FY (peach bar)

• The program carries over a significant 
amount of funds each fiscal year ($208.6M at 
close of FY03)

• In FY04, however, the unobligated carryover 
was reduced to $87.5M (lowest since 1995)

• Current unobligated balance is $192M

CWPPRA Program -  Obligations
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“Programmed” Funds (Fed/non-Fed)
Set Aside Funds

• Graph shows:
- Total cumulative funds into program, showing 

FY00-07 (blue line)
- Cumulative “programmed” funds (set aside) 

FY00-07 (yellow bar) – currently approved 
phases

- “Unencumbered” funds (pink bar) – this is the 
amount that Gay quotes as “available” funds

• $66.1M “available” includes $934,694 in 
Planning Program and $65.2M in 
Construction Program

CWPPRA Program -  "Programmed" Funds
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Tab 3 - CWPPRA Funding Status

• Graph shows the unobligated balance by fiscal 
year compared to the “unencumbered” funding

• Average difference in FY00-03 was approximately 
$150M

• In FY04 – FY06 “unencumbered” funds in the 
Construction Program are close to zero

• Currently there is $65.2M available in 
Construction, $934K available in Planning

• With Tech Committee recommendations 
approved, $22.1M available in Construction, 
$934K available in Planning

Unobligated Balance versus 
Unencumbered Funds

Unobligated Balance vs. Unencumbered Funds
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2. Projected Funding Situation

Updated Funding Projection
• Consolidated Appropriations Act of 2005 (signed 

8 Dec 04) extended the program through 2019
• Total program funding (Fed and non-Fed) with 

previous authority (FY92 - FY09) is $1.2B, incl
$5M/year for Planning

• Based upon the DOI projections through FY16 
(and straight-line projections for FY17-20), the 
total program funding (Fed and non-Fed) is 
estimated to be $2.44B, incl $5M/yr for Planning

• Total cost for all projects on PPLs 1-16, incl
Planning = $1.94B

Funding 
Summary Federal non-Federal Total Program

Thru FY10 1,045,861,517$         174,863,157$      1,220,724,674$          
Thru FY20 2,110,560,996$         327,068,079$      2,437,629,075$          
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Annual CWPPRA Federal Funding (Plng and Construction)
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FY92 - FY07 figures are actual Federal funds received.  FY08 - FY17 are estimates obtained from DOI (updated 13 Dec 06).
FY18 - FY20 are estimated projections for remaining years, projecting a straight line.

Total Funding Required
(for projects for which construction has started)

• The overall funding limits of the program should be 
considered when approving projects for construction

• Once a project begins construction, the program should 
provide OM&M over 20 year life of project
- PPL1-8 projects have funding for 20 years already set aside
- PPL9+ projects set aside funds in increments: Ph I/ construction + 

3 yrs OM&M/ yearly OM&M thereafter
• Total funds into the total program (Fed/non-Fed) over life 

of program (FY92-20) = $2,437.6M
• 20 years of funding required for projects which have been 

approved for construction = $1,042.8M, “gap” between 
two = $1,394.8M

• Including the 2 increases and 2 projects up for Phase II 
funding today, the “gap” becomes $1,349.8M
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Total Funding Required (projects for w hich construction has started)
 co nstr + 20 yrs OM &M
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  TAB 3 

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
TASK FORCE MEETING 

February 18, 2007 
 

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS 
 

 
For Information 
 
 

1.  Planning Program. 
a. Planning Program Budget  (pg 1-3).  Reflects yearly planning budgets for the last five 

years.   The FY07 Planning Program budget of $5,168,692 was approved by the Task 
Force on 18 October 2006.   In addition to the approved budget, there’s a $934,694 
surplus in the Planning Program.  

 
   

2.  Construction Program. 
a. CWPPRA Project Summary Report by Priority List (pg 4-5).  A priority list summary of 

funding, baseline and current estimates, obligations and expenditures, for the construction 
program as furnished by the lead agencies for the CWPPRA database. 

 
b. Status of Construction Funds (pg 6-7).   Taking into consideration approved current 

estimates, project expenditures through present, Federal and non-Federal cost sharing 
responsibilities, we have $54,490,863  Federal funds available, based on Task Force 
approvals to date.   FY07 Federal construction program funding is $71,402,872 (included 
in the $54.5M available Federal funding). 

 
c. Status of Construction Funds for Cash Flow Management (pg  8-9).  Status of funds 

reflecting current, approved estimates and potential Phase 2 estimates for PPL’s 1 through 
16 and estimates for two complex projects not yet approved, for present through program 
authorization. 

 
d. Cash Flow Funding Forecast (pg 10-12).  Phase II funding requirements by FY. 

  
e. Projects on PPL 1-8 Without Construction Approval  (pg 13).   Potential return of 

$31,749,084 to program;  these projects are included in prioritization. 
 

f. Construction Schedule (pg 14-19). Construction start/completion schedule with 
construction estimates, obligations and expenditures for FY07 through FY11. 

 
g. CWPPRA Project Status Summary Report (pg 20-110).  This report is comprised of project 

information from the CWPPRA database as furnished by the lead agencies. 
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Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2007 Budget Summary

                    P&E Committee Recommendation, 24 August 2006 
                   Tech Committee Recommendation, 13 September 2006

                                 Task Force Approval, 18 October 2006

FY2003 FY2004 FY2005 FY2006 FY2007
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

General Planning & Program Participation [Supplemental Tasks Not Included]
State of Louisiana

DNR 430,640 405,472 460,066 386,677 34 412,736
Gov's Ofc 73,500 81,000 92,000 87,500 34 86,500
LDWF 71,529 32 37,760 72,096 73,598 96,879

Total State 575,669 524,232 624,162 547,775 596,115

EPA 458,934 460,913 400,700 439,800 34 469,091

Dept of the Interior
USFWS 430,606 474,849 450,650 464,478 34 476,885
NWRC 26,905 47,995 111,363 33 137,071 34 63,656
USGS Reston
USGS Baton Rouge
USGS Woods Hole 5,000
Natl Park Service

Total Interior 462,511 522,844 562,013 601,549 540,541

Dept of Agriculture 452,564 498,624 600,077 33 590,937 34 596,400

Dept of Commerce 520,585 540,030 561,306 33 570,350 34 583,134

Dept of the Army 1,178,701 1,201,075 1,251,929 33 1,171,199 34 1,259,208

Agency Total 3,648,964 3,747,718 4,000,187 3,921,610 4,044,489

Feasibility Studies Funding
Barrier Shoreline Study

WAVCIS (DNR) 
Study of Chenier Plain
Miss R Diversion Study
Total Feasibility Studies

Complex Studies Funding
Beneficial Use Sed Trap Below Venice (COE)
Barataria Barrier Shoreline (NMFS)
Diversion into Maurepas Swamp (EPA/COE)
Holly Beach Segmented Breakwaters (DNR)
Central & Eastern Terrebonne Basin (USFWS) 190,000                
Delta Building Diversion Below Empire (COE)
Total Complex Studies 0 0 0 0 190,000

/Planning_2007/
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31-Jan-07

Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2007 Budget Summary

                    P&E Committee Recommendation, 24 August 2006 
                   Tech Committee Recommendation, 13 September 2006

                                 Task Force Approval, 18 October 2006

FY2003 FY2004 FY2005 FY2006 FY2007
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Outreach
Outreach 506,500 421,250 437,900 460,948 463,858

Supplemental Tasks
Academic Advisory Group 100,000 99,000 99,000 99,000 100,100
Database & Web Page Link Maintenance 111,416 109,043 52,360 61,698 62,996
Linkage of CWPPRA & LCA 400,000 200,000 120,000
Core GIS Support for Planning Activities 265,298 278,583 303,730 305,249 307,249
Oyster Lease GIS Database-Maint & Anal 64,479 88,411 98,709 103,066
Oyster Lease Program Mgmt & Impl 74,472
Joint Training of Work Groups 97,988 50,000 30,383
Terrebonne Basin Recording Stations 92,000 18,000
Land Loss Maps (COE) 62,500                   63,250 63,250
Storm Recovery Procedures (2 events) 76,360                   97,534 97,534
Landsat Satellite Imagery 42,500
Digital Soil Survey (NRCS/NWRC)
GIS Satellite Imagery 
Aerial Photography & CD Production
Adaptive Management 108,076
Development of Oyster Reloc Plan 47,758
Dist & Maintain Desktop GIS System
Eng/Env WG rev Ph 2 of apprv Ph 1 Prjs
Evaluate & Assess Veg Plntgs Coastwide
Monitoring - NOAA/CCAP 23

High Resolution Aerial Photography (NWRC)
Coast-Wide Aerial Vegetation Svy
Repro of Land Loss Causes Map
Model flows Atch River Modeling
MR-GO Evluation
Monitoring -

Academic Panel Evaluation
Brown Marsh SE Flight (NWRC)
Brown Marsh SW Flight (NWRC)
COAST 2050  (DNR)
Purchase 1700 Frames 1998

Photography (NWRC) 
CDROM Development (NWRC)
DNR Video Repro
Gov's Office Workshop
GIWW Data collection
Total Supplemental 1,329,515             1,056,369              864,966                 729,797                   470,345                

Total Allocated 5,337,835 5,148,336 5,303,053 5,112,355 5,168,692

Unallocated Balance (168,692)               
Total Unallocated 1,103,386 934,694
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31-Jan-07

Coastal Wetlands Planning, Protection and Restoration Act
                       Fiscal Year 2007 Budget Summary

                    P&E Committee Recommendation, 24 August 2006 
                   Tech Committee Recommendation, 13 September 2006

                                 Task Force Approval, 18 October 2006

FY2003 FY2004 FY2005 FY2006 FY2007
Amount ($) Amount ($) Amount ($) Amount ($) Amount ($)

Footnotes:
1 amended 28 Feb 96
2 $700 added for printing, 15 Mar 96 (TC)
3 transfer $600k from '97 to '98
4 transfer $204k from MRSNFR TO Barrier Shoreline Study
5 increase of $15.1k approved on 24 Apr 97
6 increase of $35k approved on 24 Apr 97
7 increase of $40k approved on 26 Jul 97 from Corps Planning Funds
8 Original $550 in Barrier Shoreline Included $200k to complete Phase 1 EIS, and $350k to develop  Phase 2 feasibility scope.
9 Assumes a total of $420,000 is removed from the Barrier Shoreline Study over 2 years from Phase 1 EIS

10 Excludes $20k COE, $5k NRCS, $5k DNR,  $2kUSFWS, and $16k NMFS moved to Coast 2050 

during FY 97 for contracs &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.

to COAST2050 during FY 97 for contracts &  @$255k absorbed in agency FY 97 budgets for a total of $303,000.
11 Additional $55,343 approved by Task Force for video documenary.
12 $29,765 transferred from DNR Coast 2050 to NWRC Coast 2050 for evaluation of Report.
13 $100,000 approved for WAVCIS at 4 Aug 99 Task Force meeting. Part of Barrier Shoreline Study.
14 Task Force approved 4 Aug 99.
15 Task Force approved additional $50,000 at 4 Aug 99 
16 Carryover funds from previous FY's; this number is being researched at present.
17 $600,000 given up by MRSNFR for FY 2000 budget.
18 Toal cost is $228,970.
19 Task Force approved FY 2000 Planning Budget 7 Oct 99 as follows: 

(a)  General Planning estimates for agencies approved.

(b)  75% of Outreach budget approved;  Agency outreach funds removed from agency General Planning funds; 

     Outreach Committee given oversight of agency outreach funds.

(b)  50% of complex project estimates approved.
20 Outreach:  original approved budget was $375,000; revised budget $415,000.

(a)  15 Mar 2000, Technical Committee approved $8,000 increase Watermarks printing.

(b)  6 Jul 2000, Task Force approved up to $32,000 for Sidney Coffee's task of implementing national outreach effort.
21 5 Apr 2000, Task Force approved additional $67,183 for preparation of report to Congress.

$32,000 of this total given to NWRC for preparation of report.
22 6 Jul 00:  Monitoring - Task Force approved $30,000 for Greg Steyer's academic panel evaluation of monitoring program.
23 Definition:  Monitoring (NWRC) - NOAA/CCAP (Coastwide Landcover [Habitat] Monitoring Program
24 29 Aug 00:  Task Force fax vote approves $29,500 for NWRC for brown marsh southeastern flight
25 1 Sep 00:  Task Force fax vote approves $46,000 for NWRC for brown marsh southwestern flight
26 10 Jan 2001:  Task Force approves additional $113,000 for FY01.
27 30 May 01:  Tech Comm approves 86,250 for Coast-Wide Aerial Vegetation Survey for LDNR; T.F. fax vote approves
28 7 Aug 2001:  Task Force approves additional $63,000 in Outreach budget for Barataria Terrebonne

National Estuary Foundation Superbowl campaign proposal.
29 16 Jan 2002, Task Force approves $85,000 for each Federal agency (except COE) for participation in LCA/Coast 2050 studies and collocation.

Previous budget was $45,795, revised budget is $351,200, an increase of $305,405.  This task  is a supplemental activity in each agency's General Planning budget.
30 2 Apr 02:  LADNR requested $64,000 be transferred from its General Planning budget to LUMCON for Academic Assistance on the Adaptive Management  supplemental task.
31 1 May 02:  LADNR requested $1,500 be transferred from their General Planning (activity ER 12010, Prepare Report to Congress) 

and given to NWRC for creation of a web‐ready version of the CWPPRA year 2000 Report to Congress for printing process.
32 16 Jan 2003:  Task Force approves LDWF estimate that was not included in originally approved budget.
33 4 May 2005:  Task Force approves additional $164,024 funding under General Planning for Programmatic Assessment and Vision task;

+$48,840 (COE);  +$86,938 (NWRC);  +$21,670 (NRCS);  +$6,576 (NMFS)
33a 24 Aug 2006:  Scott Wilson requests reduction of $37,000 from the $86,938 for the Programmatic Assessment; $45,000 was given for printing but only $8,000 used.
34 25 Jan 2006:  FY2006 budget, $98,250 for Report to Congress item added to approved budget
35 28 July 2005:  Scott Wilson e-mail requests reduction of $43,113.99 from current $275,000 FY98 budget.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 31-Jan-2007

Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,276,353 $42,502,94914 14 0 14 $28,084,900 $9,355,706 $46,630,423
2 13,372 $40,644,134 $84,958,909 $52,224,04915 15 2 12 $28,173,110 $13,958,587 $79,943,975
3 12,514 $32,879,168 $48,051,569 $34,268,44811 11 1 9 $29,939,100 $7,884,506 $41,203,623
4 1,650 $10,468,030 $13,228,959 $12,063,8094 4 0 4 $29,957,533 $2,156,541 $13,134,271
5 3,225 $60,627,171 $24,430,081 $14,683,8129 9 0 6 $33,371,625 $2,443,008 $18,530,586

5.1 988 $9,700,000 $9,700,000 $6,664,6680 1 0 0 $0 $4,850,000 $8,310,772
6 10,522 $54,614,991 $55,726,486 $24,002,72111 11 1 8 $39,134,000 $5,579,681 $33,559,951
7 1,873 $21,090,046 $34,711,451 $8,357,7964 4 1 3 $42,540,715 $5,206,718 $34,313,331
8 1,529 $33,340,587 $22,593,236 $7,291,9728 6 1 4 $41,864,079 $3,429,278 $11,912,192
9 4,387 $72,429,342 $70,985,151 $37,555,82518 14 4 5 $47,907,300 $10,699,305 $58,597,097

10 18,799 $82,222,452 $75,212,787 $16,271,79812 9 2 2 $47,659,220 $11,281,918 $38,441,446
11 24,391 $258,849,846 $204,470,056 $39,814,64712 11 5 0 $57,332,369 $30,670,508 $164,579,152

11.1 330 $19,252,500 $14,130,233 $13,656,7971 1 0 1 $0 $7,065,116 $13,915,320
12 2,843 $28,406,152 $24,984,190 $13,164,3766 3 1 1 $51,938,097 $3,747,629 $16,264,539
13 1,470 $8,616,745 $9,213,682 $1,877,6485 4 0 1 $54,023,130 $1,382,052 $5,308,292
14 728 $7,322,316 $7,322,316 $472,0454 3 0 0 $53,054,752 $1,098,347 $6,250,417
15 1,667 $4,579,509 $4,579,509 $45,7234 1 0 0 $58,059,645 $686,926 $2,339,824
16 1,889 $9,543,961 $9,543,961 $05 0 0 0 $71,402,872 $1,431,594 $2,551,845

121,109143 121 70
Active 
Projects $794,520,267 $767,118,928 $324,919,083$714,442,447 $122,927,42218 $595,787,054

121,109167 137 73
Total 
Construction 
Program

$897,816,955 $785,219,244 $329,044,000$606,178,950$714,442,447 $125,267,63419

$839,710,081

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $13,492,144 $1,291,4891 1 0 $0 $2,023,822 $7,423,4921CRMS - Wetlands

$1,500,000 $1,500,000 $79,3871 1 0 $0 $225,000 $79,3870MCF

$303,359 $303,359 $01 0 0 $0 $45,504 $00Storm Recovery

$34,364,158 $2,613,005 $2,562,23420 13 2 $2,697,209
Deauthorized    
Projects 0

121,109163 134 72Total Projects $828,884,425 $769,731,934 $327,481,317$598,484,264$122,927,422$714,442,44718



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date.  
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 167 projects includes 143 active construction projects, 20 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $839,710,081

        the Monitoring Contingency Fund, the Storm Recovery Assessment Fund, and the State of Louisiana's Wetlands Conservation Plan.

COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Summary Report by Priority List

CEMVN-PM-C 31-Jan-2007

.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY07 is expected to be $71,402,872 for the construction program.. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 16 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.



Last Updated 31 Jan 2007

       Current       Current          Expenditures          Expenditures                Expenditures      Federal Cost Share    Non-Federal Cost Share
Total        Current        Funded       Unfunded          Inception          1 Dec 97 thru                Inception              Unexpended of Current of Current

P/L No. of        Estimate        Estimate       Estimate        thru 30 Nov 97          Present                thru Present              Funds  Funded Estimate  Funded Estimate
Projects        ( a )            ( b )           ( c )           ( d )                 ( e )               ( f )               ( g )       ( i )       ( j )

0 1 191,807 191,807 0 171,154 20,653 191,807 0 145,921 45,886

CRMS 1 66,890,300 13,492,144 53,398,156 0 1,291,489 1,291,489 12,200,655 11,468,322 2,023,822

MCF 1 1,500,000 1,500,000 0 0 79,387 79,387 1,420,613 1,275,000 225,000

SRA 1 303,359 303,359 0 0 0 303,359 257,855 45,504

1 17 53,475,693 53,475,693 0 13,343,523 29,358,766 42,702,290 10,773,403 44,119,987 9,355,706

2 15 84,958,909 84,958,909 0 12,147,509 40,076,540 52,224,049 32,734,860 71,000,322 13,958,587

3 17 48,927,825 48,927,825 0 5,453,322 29,741,011 35,194,333 13,733,492 41,043,319 7,884,506

4 10 14,083,878 14,083,878 0 439,594 12,479,135 12,918,729 1,165,150 11,927,337 2,156,541

5 9 24,430,081 24,430,081 0 2,537,030 12,146,782 14,683,812 9,746,269 21,987,073 2,443,008

5.1 9,700,000 9,700,000 0 0 6,664,668 6,664,668 3,035,332 4,850,000 4,850,000

6 13 55,796,806 55,796,806 0 191,623 23,881,418 24,073,041 31,723,765 50,217,126 5,579,681

7 4 34,711,452 34,711,452 0 0 8,357,796 8,357,796 26,353,655 29,504,734 5,206,718

8 10 22,861,854 22,861,854 0 0 7,560,601 7,560,601 15,301,252 19,432,576 3,429,278

9 19 216,606,475 71,328,671 145,277,804 0 37,798,964 37,798,964 33,529,706 60,629,370 10,699,301

10 12 228,373,379 75,212,787 153,160,592 0 16,271,798 16,271,798 58,940,989 63,930,869 11,281,918

11 12 424,027,503 204,470,056 219,557,447 0 39,814,647 39,814,647 164,655,410 173,799,548 30,670,508

11.1 1 14,130,233 14,130,233 0 0 13,656,797 13,656,797 473,436 7,065,116 7,065,116

12 6 139,433,604 24,984,190 114,449,414 0 13,164,376 13,164,376 11,819,814 21,236,562 3,747,629

13 5 91,161,544 9,213,682 81,947,862 0 1,877,648 1,877,648 7,336,034 7,831,630 1,382,052

14 4 93,728,608 7,322,316 86,406,292 0 472,045 472,045 6,850,271 6,223,969 1,098,347

15 4 51,480,718 4,579,509 46,901,209 0 45,723 45,723 4,533,786 3,892,583 686,926

16 5 122,380,024 9,543,961 112,836,063 0 0 9,543,961 8,112,367 1,431,594

Total 167 1,799,154,052 785,219,214 1,013,934,838 34,283,754 294,760,246 329,044,000 456,175,214 659,951,584 125,267,629

Available Fed Funds 714,442,448

Non Cash Flow 98 350,941,665 350,941,665 0 N/F Cost Share 125,267,629
Cash Flow 69 1,448,212,388 434,277,549 1,013,934,838      Available N/F Cash 39,260,961
Total 167 1,799,154,052 785,219,214 1,013,934,838      WIK credit/cash 86,006,669

Total Available Cash (min) 753,703,408

Federal Balance 54,490,863
  (Fed Cost Share of Funded Estimate-Avail Fed funds)
N/F Balance 0

Total Balance 54,490,863

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 15 February 2007
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Last Updated 31 Jan 2007

       Current       Current          Expenditures          Expenditures                Expenditures      Federal Cost Share    Non-Federal Cost Share
Total        Current        Funded       Unfunded          Inception          1 Dec 97 thru                Inception              Unexpended of Current of Current

P/L No. of        Estimate        Estimate       Estimate        thru 30 Nov 97          Present                thru Present              Funds  Funded Estimate  Funded Estimate
Projects        ( a )            ( b )           ( c )           ( d )                 ( e )               ( f )               ( g )       ( i )       ( j )

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS
Task Force Meeting, 15 February 2007

Notes:
( 1) Estimated FY07 Federal funding for the construction program is $71,402,872,000.
( 2) Project total includes 143 active projects, 20 deauthorized projects, CRMS-Wetlands Project, Monitoring Contingency Fund, Storm Recovery Assessment Fund, and the Conservation Plan.
( 3) Includes 20 deauthorized projects:

      Fourchon           Bayou Boeuf  (Phased)                 Red Mud 
      Bayou  LaCache           Grand Bay                 Compost Demo
      Dewitt-Rollover           Pass-a-Loutre Crevasse                 Bayou Bienvenue
      Bayou Perot/Rigolettes           SW Shore/White Lake                 Upper Oaks
      Eden Isles           Hopper Dredge                 Bayou L'Ours
     White's Ditch           Flotant Marsh                 Marsh Creation South of Leeville
     Avoca Island           Violet F/W Distribution

( 4) Includes monitoring estimate increases approved at 23 July 98 Task Force meeting.
( 5) Includes O&M revised estimates, dated 1 March 1999.
( 6) Expenditures are divided into two categories because of the change in cost share:  inception through 30 Nov 97, and 1 Dec 97 through present.   and do not reflect all non-Federal WIK credits; costs are being reconciled.

Expenditures in both categories continue to be refined as work-in-kind credits are reconciled and finalized.
( 7) Non-Federal available funds are unconfirmed; only 5% of local sponsor cost share responsibility must be cash.
( 8) Priority Lists 9 through 16 are financed through cash flow management and are funded in two phases.

Current estimates reflect only approved, funded estimates.
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31-Jan-07
(Updated 31 January 2007)

Task Force, 15 February 2007

                Expenditures
Total Federal Matching          Total Ph 1 Ph 2       Current                 Inception              Unexpended Federal Cost Share    Non-Federal Cost Share

P/L No. of Funds Non-Fed          Funds Current Current       Estimate                 thru Present              Funds of Current Estimate of Current Estimate
Projects Available Cost Share         Available Estimate Estimate       (a)                  (d)               (e)       (g)       (h)

0 1 45,886                   191,807 191,807 0 145,921 45,886

0.1 1 2,023,822              2,023,822              66,890,300             66,890,300 1,291,489 65,598,811 56,856,755 10,033,545

0.2 1  225,000                 225,000                 1,500,000 79,387 1,420,613 1,275,000 225,000

0.3 1  45,504                   45,504                   303,359 0 303,359 257,855 45,504

1 17 28,084,900             9,355,706              37,440,606             53,475,693 42,702,290 10,773,403 44,119,987 9,355,706

2 15 28,173,110             13,958,587             42,131,697             84,958,909 52,224,049 32,734,860 71,000,322 13,958,587

3 17 29,939,100             7,884,506              37,823,606             48,927,825 35,194,333 13,733,492 41,043,319 7,884,506

4 10 29,957,533             2,156,541              32,114,074             14,083,878 12,918,729 1,165,150 11,927,337 2,156,541

5 9 33,371,625             2,443,008              35,814,633             24,430,081 14,683,812 9,746,269 21,987,073 2,443,008

5.1 -                        4,850,000              4,850,000              9,700,000 6,664,668 3,035,332 4,850,000 4,850,000

6 13 39,134,000             5,579,681              44,713,681             55,796,806 24,073,041 31,723,765 50,217,126 5,579,681

7 4 42,540,715             5,206,718              47,747,433             34,711,451 8,357,796 26,353,655 29,504,733 5,206,718

8 10 41,864,079             3,429,278              45,293,357             22,861,854 7,560,601 15,301,252 19,432,576 3,429,278

9 19 47,907,300             10,699,305             58,606,605             17,220,118             199,386,357           216,606,475 37,798,964 178,807,510 184,115,504 32,490,971

10 12 47,659,220             11,281,918             58,941,138             17,616,196             210,757,183           228,373,379 16,271,798 212,101,581 194,117,372 34,256,007

11 12 57,332,369             30,670,508             88,002,877             25,242,202             398,785,301           424,027,503 39,814,647 384,212,856 360,423,378 63,604,125

11.1 1 7,065,116              7,065,116              14,130,233             14,130,233 13,656,797 473,436 5,272,323 8,857,910

12 6 51,938,097             3,747,629              55,685,726             10,116,224             129,317,380           139,433,604 13,164,376 126,269,228 118,518,563 20,915,041

13 5 54,023,130             1,382,052              55,405,182             8,498,519              82,663,025             91,161,544 1,877,648 89,283,896 77,487,312 13,674,232

14 4 53,054,752             1,098,347              54,153,099             7,322,316              86,406,292             93,728,608 472,045 93,256,563 79,669,317 14,059,291

15 4 58,059,645             686,926                 58,746,571             4,579,509              46,901,209             51,480,718 45,723 51,434,995 43,758,610 7,722,108

16 5 71,402,872             1,431,594              72,834,466             8,965,392              113,414,632           122,380,024 0 122,380,024 104,023,020 18,357,004

Total 167 714,442,447 125,267,633 839,710,080 99,560,476 1,348,651,911 1,799,154,052 329,044,000 1,470,110,051 1,520,003,403 279,150,648

Complex Projs 2 9,247,505              125,409,795           134,657,300 114,458,705 20,198,595

Total 169 714,442,447 125,267,633 839,710,080 108,807,981           1,474,061,706        1,933,811,352 1,634,462,108 299,349,243

Funding vs Current Estimate (920,019,661) (174,081,610) (1,094,101,271)

PPL 1 thru 16 
w/Future Funding 169 1,943,952,774        1 342,240,044 1 2,286,192,818 108,807,981           1,474,061,706        1,933,811,352 1,634,462,108 299,349,243

Funding vs Current Estimate 309,490,666           42,890,801 352,381,466

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

status of funds\const\ Status of Funds_2007 feb 15_futuristic_31 Jan 2007.xls
1/31/2007, 10:07 AM 1 of 2



31-Jan-07
(Updated 31 January 2007)

Task Force, 15 February 2007

                Expenditures
Total Federal Matching          Total Ph 1 Ph 2       Current                 Inception              Unexpended Federal Cost Share    Non-Federal Cost Share

P/L No. of Funds Non-Fed          Funds Current Current       Estimate                 thru Present              Funds of Current Estimate of Current Estimate
Projects Available Cost Share         Available Estimate Estimate       (a)                  (d)               (e)       (g)       (h)

CEMVN-PM-C

STATUS OF CWPPRA CONSTRUCTION FUNDS UNDER CASH FLOW MANAGEMENT

Construction Program
1 Future Federal Funding (estimated)

16 June 2006 Forecast

17 FY08 73,612,139             12,990,377 86,602,516             
18 FY09 76,489,000             13,498,059 89,987,059             
19 FY10 80,151,000             14,144,294 94,295,294             
20 FY11 83,103,000             14,665,235 97,768,235             
21 FY12 86,410,000             15,248,824 101,658,824           
22 FY13 90,131,000             15,905,471 106,036,471           
23 FY14 93,841,000             16,560,176 110,401,176           
24 FY15 97,522,000             17,209,765 114,731,765           
25 FY16 101,421,000           17,897,824 119,318,824          
26 FY17 105,385,182           18,597,385 123,982,567             Unofficial Estimate (1.03725 factor applied)
27 FY18 109,497,030           19,323,005 128,820,035             Unofficial Estimate (1.03725 factor applied)
28 FY19 113,762,045           20,075,655 133,837,700             Unofficial Estimate (1.03725 factor applied)
29 FY20 118,185,931           20,856,341 139,042,272             Unofficial Estimate (1.03725 factor applied)

Total 1,229,510,327        216,972,411           1,446,482,738        

status of funds\const\ Status of Funds_2007 feb 15_futuristic_31 Jan 2007.xls
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 31 January 2007

Beginning Federal Balance $54,490,863

Ph II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Feb-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

PO-27 Chandeleur Island Restoration NMFS 9 11-Jan-00 Jun 01   (A) Jul 01   (A) 1,435,066 1,435,066 

TE-41 Mandalay Bank Protection Demo USFWS 9 11-Jan-00 Apr 03   (A) Sep 03  (A) 1,194,495 1,194,495

MR-11 Periodic Intro of Sed & Nutrients Demo COE 9 11-Jan-00 Sep 07 Sep-08 1,502,817 1,502,817

TE-37 New Cut Dune Restoration       EPA 9 10-Jan-01 Oct 06   (A) Oct-07 13,158,878 13,107,389 51,489 7,362 7,605 7,856 8,115 158,134

CS-30 Perry Ridge West NRCS 9 10-Jan-01 Nov 01   (A) Jul 02  (A) 3,747,742 3,252,800 476,410 54,338 13,466 6,108 336,703 6,517 123,364

TE-45 Terrebonne Bay Shore Protection Demo USFWS 10 10-Jan-01 Apr 07 Sep-07 2,503,768 2,503,768

CS-31 Holly Beach NRCS 11 07-Aug-01 Aug 02  (A) Mar 03  (A) 14,130,233 14,130,233

BA-27c(1) Baratatia Basin Landbridge - Ph 3 CU 3  NRCS 9 16-Jan-02 Oct 03   (A) May 04   (A) 8,636,747 5,431,260 3,205,487

LA-03b Coastwide Nutria NRCS 11 16-Apr-02 Nov 02  (A) 68,864,870 19,572,424 49,292,446 3,103,012 3,120,709 3,138,971 3,821,285 3,687,269 32,865,215

BS-11 Delta Management at Fort St. Philip USFWS 10 07-Aug-02 Jun 06  (A) Dec 06  (A) 3,183,940 2,079,209 1,104,731 20,318 20,969 21,639 22,332 23,046 600,673

ME-19 Grand-White Lake Landbridge Protection USFWS 10 07-Aug-02 Jul 03   (A) Oct 04  (A) 9,635,224 5,805,811 3,829,413 8,254 8,518 13,805 9,072 1,950,660 1,862,351

TE-44(1) North Lake Mechant Landbridge Rest - CU 1 USFWS 10 07-Aug-02 Apr 03  (A) Feb-07 502,382 502,382

BA-27c(2) Barataria Basin Landbridge - Ph 3 CU 4  NRCS 9 16-Jan-03 Sep 05  (A) Feb-07 6,567,873 4,825,871 1,742,002 772,449 969,553

TV-18 Four-Mile Canal NMFS 9 16-Jan-03 Jun 03  (A) May 04   (A) 4,744,368 3,493,857 1,250,511 12,582 8,115 8,383 13,870 1,630,069 115,651

LA-05 Freshwater Floating Marsh Creation Demo NRCS 12 16-Jan-03 Jul 04   (A) Jan-09 1,080,891 1,080,891

TE-40 Timbalier Island Dune/Marsh Restoration EPA 9 16-Jan-03 Jun 04  (A) Mar 07 16,726,000 16,167,228 558,772 7,856 8,115 8,383 8,660 8,945 92,762

CS-29 Black Bayou Bypass Culverts NRCS 9 14-Aug-03 May 05  (A) Mar-07 6,091,675 4,311,285 1,780,390 61,209 63,229 207,381 67,472 69,698 246,978

CS-32(1) East Sabine Lake Hydrologic Rest- CU 1 USFWS/NRCS 10 12-Nov-03 Dec 04  (A) Jun-06 6,490,751 5,497,491 993,260 80,249 4,144 4,277 4,414 898,933

BA-37 Little Lake NMFS 11 12-Nov-03 Aug 05  (A) Mar-07 38,496,395 33,992,877 4,503,518 6,833 84,058 7,277 7,509 4,387,532

BA-38 Barataria Barrier Island NMFS 11 28-Jan-04 Mar 06  (A) Sep-06 67,349,433 65,808,267 854,923 425,328 10,215 10,399 10,586 10,776 390,663

BA-27d Barataria Basin Landbridge - Ph 4 CU 6 NRCS 11 28-Jan-04 Apr 05  (A) Oct-07 21,457,097 16,922,436 4,534,661 5,845 6,033 6,226 157,356 6,630 4,355,214

LA-06 Shoreline Prot Foundation Imprvts Demo COE 13 28-Jan-04 Nov 05  (A) Aug 06   (A) 1,055,000 1,055,000

Barataria Basin Landbridge - Ph 1 & 2 - CU 5 NRCS Feb 07 Apr-08 9,301,135 7,441,870

ME-16 Freshwater Intro. South of Hwy 82 USFWS 9 13-Oct-04 Sep 05  (A) Dec 06   (A) 6,203,110 5,084,357 1,118,753 23,405 23,873 13,912 14,190 14,474 1,007,540

TE-44(2) North Lake Mechant Landbridge Rest - CU 2 USFWS 10 13-Oct-04 Feb 05 31,225,534 29,283,163 1,942,371 4,805 4,901 4,998 5,098 5,200 1,918,901

TE-48 Raccoon Island Shoreline Protection - CU 1 NRCS 11 13-Oct-04 Sep 05  (A) Apr-06 7,797,000 7,613,866 183,134 18,738 14,645 30,608 15,430 15,840 220,107

ME-22 South White Lake COE 12 13-Oct-04 Nov 05  (A) Aug 06   (A) 19,673,929 15,713,224 3,960,705 8,403 8,570 1,757,949 8,917 9,095 2,162,109

TE-22 Point au Fer  [O&M] NMFS 165,000 165,000

TV-04 Cote Blanche  (O&M) NRCS 3 1,859,116 1,859,116

TE-39 South Lake DeCade - CU 1   (Phase I Increase) NRCS 9 175,000 175,000

PO-30 Lake Borgne Shoreline Protection EPA 10 8-Feb-06 Apr 07 Dec-07 18,707,551 18,286,377 421,174 6,925,824 7,067 1,546,052 7,526 7,767 3,143,954

BA-35 Pass Chaland to Grand Pass NMFS 11 08-Feb-06 Apr 07 Oct-07 30,217,567 29,249,507 968,060 6,549 112,507 6,826 6,970 842,997

TE-46 West Lake Boudreaux  SP & MC USFWS 11 08-Feb-06 Aug 07 Feb-08 17,519,731 15,977,790 1,541,941 1,916,859 5,668 5,786 37,595 1,531,323

TE-53 Enhancement of Barrier Island Veg Demo EPA 16 18-Oct-06 919,599 919,599

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 31 January 2007

Beginning Federal Balance $54,490,863

Ph II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Feb-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

CRMS USGS/DNR All 14-Aug-03 66,890,300 9,270,226 57,620,074 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063

CS-04a Cameron-Creole Maintenance  [O&M] NRCS 3 2,103,787 2,103,787

TE-26 Lake Chapeau  [O&M] NMFS 3 225,869 225,869

BA-27c(3) Barataria Basin Landbridge - Ph 3 CU 7 NRCS 9 Feb-07 Aug 07 Jul-08 18,801,185 18,801,185 21,538,972 1,404 1,437,997 1,463 1,494 1,525 1,614,873

AT-04 Castille Pass Sediment Delivery NMFS 9 Feb-07 Jun 07 Apr-08 19,657,695 1,846,326 17,811,369 18,933,969 6,566 6,704 1,777,762 6,989 5,490,585

BA-36 Dedicated Dredging on Bara Basin LB USFWS 11 Feb-07 Aug 07 Aug-08 31,596,669 463,942 31,132,727 15,231,142 6,549 6,686 6,826 6,970 7,117 97,998

BA-30 East Grand Terre NMFS 9 Feb-07 May 07 Dec-07 31,226,531 2,312,023 28,914,508 33,881,341 6,414 278,244 6,686 6,826 283,660 1,021,045

TV-11b Freshwater Bayou Bank Stab, Belle Isle to Lock COE 9 Feb-07 Apr 07 Jun-08 17,756,469 1,498,967 16,257,502 25,676,625 6,549 867,646 6,826 6,970 1,164,955

TE-43 GIWW Bank Rest of Critical Areas in Terre NRCS 10 Feb-07 Aug 07 Nov-08 29,987,641 1,735,983 28,251,658 13,175,993 6,666 643,768 6,948 42,739 7,244 2,207,715

PO-33 Goose Point USFWS 13 Feb-07 Mar 07 Nov-08 21,547,421 1,730,596 19,816,825 18,989,923 2,856,825

ME-21 Grand Lake Shoreline Protection COE 11 Feb-07 Aug 07 Jun-08 17,251,124 1,049,029 16,202,095 20,331,947 7,670 7,831 7,996 84,941 8,335 1,894,725

PO-32 Lake Borgne and MRGO - MRGO COE 12 Feb-07 Mar 07 Nov-07 17,361,080 1,348,345 16,012,735 31,924,591 890,508

ME-18 Rockefellar Refuge - CU 1 NMFS 10 Feb-07 Jul 07 Feb-08 10,033,623 2,408,478 7,625,145 10,544,865

TE-47 Ship Shoal:  West Flank Restoration EPA 11 Feb-07 May 07 Feb-08 42,918,821 3,742,053 39,176,768 48,901,961 13,258 13,536 13,819 14,110 226,908

TE-39 South Lake DeCade - CU 1 NRCS 9 Feb-07 Aug 07 Jan-08 3,698,744 670,611 3,028,133 2,221,045 6,899 7,045 7,192 419,179 7,498 518,908

TE-49 Avoca Island Divr & Land Building COE 12 Jan-08 Jul 08 Jun-09 18,823,322 2,229,876 16,593,446 14,970,661 14,194 143,515 15,146 15,646 1,434,284

BA-39 Bayou Dupont EPA 12 Jan-08 May 2008 Nov-08 24,925,734 2,731,479 22,194,255 22,044,717 6,699 6,920 7,148 128,771

TV-20 Bayou Sale NRCS 13 Jan-08 Aug 08 Jul-09 32,103,020 2,254,912 29,848,108 29,848,108

MR-13 Benneys Bay Sediment Diversion COE 10 Jan-08 Mar 08 Nov-09 30,297,105 1,076,328 29,220,777 21,564,804 647,055 509,672 136,776 6,362,471

BS-10 Delta Bldg Divr North of Fort St. Philip COE 10 Jan-08 Nov 08 6,297,286 1,444,000 4,853,286 4,835,510 1,632 855 883 14,406

TV-21 East Marsh Island NRCS 14 Jan-08 Aug-08 Jul-09 16,824,999 1,193,606 15,631,393 15,631,393

BA-42 Lake Hermitage FWS 15 Jan-08 May-08 May-09 32,673,327 1,197,590 31,475,737 31,475,737

ME-17 Little Pecan Bayou NRCS 9 Jan-08 Aug 08 Jul-09 14,597,263 1,556,598 13,040,665 3,947,458 3,093,207

MR-12 Mississippi River Sediment Trap COE 11 Jan-08 Aug 08 Mar-09 52,180,839 1,880,376 50,300,463 50,308,586 1,726 1,784 50,296,953

PO-26 Opportunistic Use of Bonnet Carre Spillway COE 9 Jan-08 May 08 Nov-08 1,121,757 188,383 933,374 127,994 79,203 41,572 42,944 641,661

TE-48 Raccoon Island Shoreline Protection  - CU 2 NRCS 11 Jan-08 Aug 08 Jul-09 3,409,419 3,409,419 3,409,419

PO-29 River Reintroduction Into Maurepas EPA 11 Jan-09 Jun-09 Jun-11 57,815,647 6,780,307 51,035,340 49,235,895 1,799,445

ME-18 Rockefellar Refuge - CU 2 NMFS 10 Jan-08 Jun 08 Dec-08 38,000,000 38,000,000 19,000,000 19,000,000

ME-20 South Grand Cheniere Hydrologic Rest USFWS 11 Jan-08 Jun 08 Mar-09 19,930,316 2,358,420 17,571,896 16,892,751 8,024 149,929 521,193

TE-39 South Lake DeCade - CU 2 NRCS 9 Jan-08 Aug 08 Jul-09 1,532,440 129,664 1,402,776 878,657 524,119

BA-41 South Shore of the Pen NRCS 14 Jan-08 Aug-08 Jul-09 17,513,780 1,311,146 16,202,634 16,202,634

MR-14 Spanish Pass COE 13 Jan-08 Jun 2008 15,212,169 1,421,680 13,790,489 11,141,705 6,219 1,642,574

TE-50 Whiskey Island Back Barrier M.C. EPA 13 Jan-08 Apr 08 22,243,934 2,751,494 19,492,440 19,494,440

BS-12 White Ditch Resurrection NRCS 14 Jan-08 Aug-08 Jul-09 14,845,192 1,595,676 13,249,516 13,249,516 11,386,351 1,863,165

Complex Central and Eastern Terrebonne (Complex) USFWS Jan-08 25,800,000 25,800,000 1,800,000 24,000,000

BA-34 Small Freshwater Divr to NW Bara Basin EPA 10 Jan-11 May 11 May-13 13,803,361 2,362,687 11,440,674 9,531,492 1,909,182

cash flow\ funding schedule \
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CWPPRA Cash Flow Management
Anticipated Funding Requests by Fiscal Year
Last Updated 31 January 2007

Beginning Federal Balance $54,490,863

Ph II Request Phase II Construction  Construction  Funding Total Funding Balance Funding Requirement

Proj # Project Name Agency PPL Forecast Approved Start Completion Target Approved Required Feb-07 Jan-08 Jan-09 Jan-10 Jan-11 Jan-12 Future FY's

BA-40 Riverine Sand Mining/Scofield NMFS 14 Unscheduled 44,544,636 3,221,887 41,322,749 41,322,749

TV-19 Weeks Bay/Commercial Canal/GIWW COE 9 Unscheduled 30,027,305 1,229,337 28,797,968 28,797,968

CS-28-4 Sabine Refuge Marsh Creation-Cycle 4 COE 8 Unscheduled

CS-28-5 Sabine Refuge Marsh Creation-Cycle 5 COE 8 Unscheduled

BS-13 Bayou Lamoque COE/EPA 15 Unscheduled 5,375,741 1,205,354 4,170,387 4,080,387

ME-23 South Pecan Island NMFS 15 Unscheduled 4,438,695 1,102,043 3,336,652 3,336,652

MR-15 Venice Ponds COE/EPA 15 Unscheduled 8,992,955 1,074,522 7,918,433 7,918,433

PO-34 Alligator Bend COE/NRCS 16 Unscheduled 19,620,813 1,660,985 17,959,828 17,959,828

TE-51 Madison Bay NNFS 16 Unscheduled 32,353,377 3,002,171 29,351,206 29,351,206

ME-24 Southwest LA Gulf Shoreline COE 16 Unscheduled 36,922,487 1,266,842 35,655,645 29,351,206

TE-52 West Belle Pass Barrier Headland NNFS 16 Unscheduled 32,563,748 2,694,364 29,869,384 29,869,384

Complex Fort Jackson Sediment Diversion  (Complex) COE Unscheduled 108,857,300 108,857,300 108,857,300

BA-29 Marsh Creation South of Leeville EPA 9 Deauthorized 343,551 343,551

BA-33 Delta Bldg Divr at Myrtle Grove  [WRDA FUNDING COE 10 N/A N/A 3,002,114 3,002,114

PO-28 LaBranche Wetlands     [ON HOLD] NMFS 9 On Hold 306,836 305,140 1,696 8,521,507

Phase II Increment 1 Funding Requirement 261,352,374 344,259,985 9,531,492

Phase II Long Term O&M, Monitoring and COE Admin 3,789,695 5,827,362 8,804,301 10,520,349 7,854,037 337,750,588

CRMS Funding 2,307,418 3,244,008 2,755,341 2,911,525 2,280,379 31,397,063

Complex Projects Requesting Phase I Funding 1,800,000

Complex Projects Requesting Phase II Funding 24,000,000 7,447,505

Yearly PPL Phase I Project Funding  (estimated) 9,000,000 9,000,000 9,000,000 9,000,000 9,000,000 63,000,000

Projects Requesting Funds (Needing T.F. Approval) 8,842,683

Total Funding Requested 270,195,057       361,157,098        18,071,370         54,091,134       22,431,874       19,134,416           439,595,156     

Total Federal Funding into the Program (June 2006 data) 73,612,139 76,489,000 80,151,000 83,103,000 86,410,000 829,745,188

Total non-Federal Funding into Program 40,529,259 54,173,565 2,710,706 8,113,670 3,364,781 2,870,162 65,939,273

REMAINING BALANCE (175,174,935) (408,546,330) (347,417,994) (313,244,458) (249,208,551) (179,062,805) 206,880,754
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31-Jan-07
\statusoffunds\const\

Lead Unobligated Construction
PPL Project Agency Funds Start Status

2 Brown Lake NRCS $2,212,023 Feb-07 Ongoing
3 West Point a la Hache NRCS $3,499,125 Unsched Ongoing
5 Bayou Lafourche EPA No construction funds approved
5 Grand Bayou FWS $5,679,177 Mar-08 Ongoing
5 Myrtle Grove NMFS Funds removed
6 Lake Boudreaux USFWS $8,688,570 May-08 Ongoing
6 Penchant NRCS $11,670,189 Feb-08 Ongoing
7 Total $31,749,084

Projects on Priority Lists 1 thru 8 That Do Not Have Construction Approval 
as of 15 February 2007

projects_stalled.xls, 07 feb 15
1/31/2007, 10:17 AM 1 of 1



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
31-Jan-2007

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

9EPA $10,890,022.50New Cut Dune and Marsh 
Restoration

102A01-Oct-2006FY2007 $8,982,686.61 $85,149.9301-Oct-200711-Jan-2000
10-Jan-2001 A

A

8COE $3,231,839.00Sabine Refuge Marsh Creation, 
Cycle 3

187A25-Oct-2006FY2007 $2,617,149.00 $0.0030-Sep-2007

2NRCS $1,963,099.00Brown Lake Hydrologic Restoration28201-Feb-2007FY2007 $0.00 $0.0001-Jan-2008

13FWS $0.00Goose Point/Point Platte Marsh 
Creation

43601-Mar-2007FY2007 $0.00 $0.0001-Nov-200828-Jan-2004
15-Feb-2007

A

12COE $0.00Lake Borgne and MRGO Shoreline 
Protection

26630-Mar-2007FY2007 $0.00 $0.0030-Nov-200716-Jan-2003
31-Jan-2007

A

9COE $0.00Freshwater Bayou Bank 
Stabilization - Belle Isle Canal to 
Lock

24101-Apr-2007FY2007 $0.00 $0.0030-Jun-200811-Jan-2000
31-Jan-2007

A

10EPA $10,737,818.00Lake Borgne Shoreline Protection16501-Apr-2007FY2007 $11,816,991.00 $0.0031-Dec-200710-Jan-2001
08-Feb-2006 A

A

10FWS $1,453,746.00Terrebonne Bay Shore Protection 
Demonstration (DEMO)

01-Apr-2007FY2007 $1,350,897.00 $0.0030-Sep-200710-Jan-2001
10-Jan-2001 A

A

11NMFS $19,355,366.00Pass Chaland to Grand Bayou 
Pass Barrier Shoreline Restoration

26301-Apr-2007FY2007 $18,771,161.00 $0.0001-Oct-200716-Jan-2002
08-Feb-2006 A

A

11FWS $10,180,530.00West Lake Boudreaux Shoreline 
Protection and Marsh Creation

27701-Apr-2007FY2007 $12,612,430.00 $0.0001-Feb-200816-Jan-2002
08-Feb-2006 A

A

Page 1 of 7Rpt:  Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future



PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
31-Jan-2007

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

9NMFS $0.00East Grand Terre Island Restoration33501-May-2007FY2007 $0.00 $0.0001-Dec-200711-Jan-2000
31-Jan-2007

A

11EPA $0.00Ship Shoal:  Whiskey West Flank 
Restoration

19501-May-2007FY2007 $0.00 $0.0001-Feb-200816-Jan-2002
31-Jan-2007

A

11FWS $0.00South Grand Chenier Hydrologic 
Restoration

44001-Jun-2007FY2007 $0.00 $0.0001-Mar-200816-Jan-2002
30-Jan-2008

A

9NMFS $0.00Castille Pass Channel Sediment 
Delivery

57715-Jun-2007FY2007 $0.00 $0.0001-Apr-200811-Jan-2000
31-Jan-2007

A

10NMFS $0.00Rockefeller Refuge Gulf Shoreline 
Stabilization

92015-Jul-2007FY2007 $0.00 $0.0001-Feb-200810-Jan-2001
31-Jan-2007

A

9NRCS $0.00South Lake Decade Freshwater 
Introduction

20101-Aug-2007FY2007 $0.00 $0.0001-Jan-200811-Jan-2000
31-Jan-2007

A

10NRCS $0.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

36601-Aug-2007FY2007 $0.00 $0.0001-Nov-200810-Jan-2001
31-Jan-2007

A

11FWS $0.00Dedicated Dredging on the 
Barataria Basin Landbridge

60501-Aug-2007FY2007 $0.00 $0.0001-Aug-200816-Jan-2002
15-Feb-2007

A

11COE $0.00Grand Lake Shoreline Protection54001-Aug-2007FY2007 $0.00 $0.0001-Jun-200816-Jan-2002
31-Jan-2007

A

9COE $1,088,290.00Periodic Intro of Sediment and 
Nutrients at Selected Diversion 
Sites Demo (DEMO)

01-Sep-2007FY2007 $0.00 $0.0001-Sep-200811-Jan-2000
11-Jan-2000 A

A

$58,900,710.506,398 $56,151,314.61 $85,149.93 FY Total
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
31-Jan-2007

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

8COE $7,301,751.00Sabine Refuge Marsh Creation, 
Cycle 2

26115-Jan-2008FY2008 $253,000.00 $0.0015-Jun-2008

6NRCS $9,723,048.00Penchant Basin Natural Resources 
Plan, Increment 1

115501-Feb-2008FY2008 $0.00 $0.0001-Jan-2009

5FWS $2,637,807.00Grand Bayou Hydrologic 
Restoration

19901-Mar-2008FY2008 $0.00 $0.0001-Dec-2008

10COE $0.00Benneys Bay Diversion570601-Mar-2008FY2008 $0.00 $0.0001-Nov-200910-Jan-2001
31-Jan-2008

A

13EPA $0.00Whiskey Island Back Barrier Marsh 
Creation

27201-Apr-2008FY2008 $0.00 $0.0028-Jan-2004
31-Jan-2008

A

6FWS $5,453,945.00Lake Boudreaux  Freshwater 
Introduction

60301-May-2008FY2008 $0.00 $0.0001-May-2009

9COE $0.00Opportunistic Use of the Bonnet 
Carre Spillway

17701-May-2008FY2008 $0.00 $0.0001-Nov-200811-Jan-2000
31-Jan-2008

A

12EPA $0.00Bayou Dupont Sediment Delivery 
System

40001-May-2008FY2008 $0.00 $0.0001-Nov-200816-Jan-2003
30-Jan-2008

A

15FWS $0.00Lake Hermitage Marsh Creation43801-May-2008FY2008 $0.00 $0.0009-May-200908-Feb-2006
30-Jan-2008

A

13COE $0.00Spanish Pass Diversion43301-Jun-2008FY2008 $0.00 $0.0028-Jan-2004
31-Jan-2008

A
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
31-Jan-2007

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

12COE $0.00Avoca Island Diversion and Land 
Building

14315-Jul-2008FY2008 $0.00 $0.0015-Jun-200916-Jan-2003
31-Jan-2008

A

9NRCS $0.00Little Pecan Bayou Hydrologic 
Restoration

14401-Aug-2008FY2008 $0.00 $0.0001-Jul-200911-Jan-2000
30-Jan-2008

A

12COE $0.00Mississippi River Sediment Trap119001-Aug-2008FY2008 $0.00 $0.0001-Mar-200907-Aug-2002
31-Jan-2008

A

13NRCS $0.00Bayou Sale Shoreline Protection32901-Aug-2008FY2008 $0.00 $0.0001-Jul-200928-Jan-2004
30-Jan-2008

A

14EPA $0.00East Marsh Island Marsh Creation18901-Aug-2008FY2008 $0.00 $0.0001-Jul-200927-Jul-2005
30-Jan-2008

A

14NRCS $0.00South Shore of the Pen Shoreline 
Protection and Marsh Creation

11601-Aug-2008FY2008 $0.00 $0.0001-Jul-200927-Jul-2005
30-Jan-2008

A

14NRCS $0.00White Ditch Resurrection18901-Aug-2008FY2008 $0.00 $0.0001-Jul-200917-Feb-2005
30-Jan-2008

A

$25,116,551.0011,944 $253,000.00 $0.00 FY Total
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
31-Jan-2007

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

10COE $0.00Delta Building Diversion North of 
Fort St. Philip

50101-Nov-2008FY2009 $0.00 $0.0010-Jan-2001
31-Jan-2008

A

11EPA $0.00River Reintroduction into Maurepas 
Swamp

543801-Jun-2009FY2009 $0.00 $0.0001-Jun-201107-Aug-2001
30-Jan-2009

A

$0.005,939 $0.00 $0.00 FY Total
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PLAgency Project
Construction 

Start  FY 
Construction 

Start Date  Obligations Expenditures

Construction Start/Completion Schedule
31-Jan-2007

Acres
Construction

Estimate

Construction Estimate/Obligations/Expenditures

Compl  DatePh II Appr 
Ph I Appr 

10EPA $0.00Small Freshwater Diversion to the 
Northwestern Barataria Basin

94113-May-2011FY2011 $0.00 $0.0013-May-201310-Jan-2001
31-Jan-2011

A

$0.00941 $0.00 $0.00 FY Total
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Lead Agency: DEPT. OF THE ARMY, CORPS OF ENGINEERS

Priority List 1

Barataria Bay Waterway 
Wetland Creation

BARA JEFF 445 $1,759,257 $1,172,896 66.7 $1,172,89624-Apr-1995 22-Jul-1996 15-Oct-1996A A A
$1,172,896

The enlargement of Queen Bess Island was incorporated into the project and the construction of a 9-acre cell was completed in October 
1996, at a cost of $945,678. Remaining funds may be used to clear marsh creation sites of oyster leases. If oyster-related conflicts are 
removed from the remaining marsh creation sites, these areas will be incorporated into the Corp's O&M disposal plan for the next three 
maintenance cycles. The USACE, LADNR, and LDWF are currently pursuing an administrative process to identify and prioritize 
beneficial use sites along the BBWW. Additional monitoring of the Queen Bess site was discontinued in 2002 on the recommendation of 
the local sponsor and monitoring team. 

Status:

Bayou Labranche 
Wetland Creation

PONT STCHA 203 $4,461,301 $3,817,929 85.6 $3,850,69917-Apr-1993 06-Jan-1994 07-Apr-1994A A A
$3,777,952

Contract awarded to T. L.  James Co. (Dredge "Tom James") for dredging approximately 2,500,000 cy of Lake Pontchartrain sediments 
and placing in marsh creation area.  Contract final inspection was performed on April 7, 1994.  Site visit by Task Force took place on 
April 13, 1994.

The project is being monitored.

Status:

Lake Salvador Shoreline 
Protection at Jean Lafitte 
NHP&P

BARA JEFF $60,000 $58,753 97.9 $58,75329-Oct-1996 01-Jun-1995 21-Mar-1996A A A
$58,753

This project was added to Priority List 1 at the March 1995 Task Force meeting.  The Task Force approved the expenditure of up to 
$45,000 in Federal funds and non-Federal funds of $15,000 (25%) for the design of the project.

 A design review meeting was held with Jean Lafitte Park personnel in May 1996 to resolve design comments prior to advertisement for 
the construction contract.  The  contract was awarded December 4, 1996 for $610,000 to Bertucci Contracting Corp.  The contract was 
completed in March 1997.

Complete.  This project was design only.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Vermilion River Cutoff 
Bank Protection

TECHE VERMI 65 $1,526,000 $2,022,987 132.6 $2,005,23517-Apr-1993 10-Jan-1996 11-Feb-1996A A A !
$1,852,057

The project was modified by moving the dike from the west to the east bank of the cutoff to better protect the wetlands.  The need for the 
sediment retention fence on the west bank is still undetermined.  
The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

The Task Force approved a revised project estimate of $2,500,000; however, current estimate is less.

Condemnation of real estate easements was required because of unclear ownership titles and significantly lengthened the project 
schedule.  Construction was completed in February 1996.

Complete.

Status:

West Bay Sediment 
Diversion

DELTA PLAQ 9,831 $8,517,066 $22,312,761 262.0 $15,877,98629-Aug-2002 10-Sep-2003 28-Nov-2003A A A !
$14,828,956

Post-construction aerial photographs and surveys indicate that 186 acres of new marsh were created with the beneficial use of the 
diversion channel dredged material.  LDNR surveyed the area in March 2004 and found ~70% vegetative coverage from natural 
colonization of the marsh creation site.  Flow measurements taken in December 2004 recorded a discharge of 27,000 cfs of Mississippi 
River water through the diversion channel. 

Project construction began in September 2003 and construction was completed in November 2003. An advertisement for construction of 
the project opened 08 July 2003 and bids were opened on 11 August 2003. Chevron-Texaco relocated a major oil pipeline in May 2003 
under a reimbursable construction agreement. A real estate plan for the project was completed in October 2002 and execution of the plan 
will be completed in July 2003. The project Cost Sharing Agreement was signed August 29, 2002. A 95% design review was held May 
17, 2002. A Record of Decision finalizing the EIS was signed on March 18, 2002. The Task Force, by fax vote, approved a revised 
project description and reauthorized the project to comply with CWPPRA Section 3952 in April 2002. At the January 10, 2001 Task 
Force meeting, approval was granted to proceed with the project at the current price of $22 million due to the increased costs of 
maintaining the anchorage area. A VE study on the project was undertaken the week of August 21, 2000. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 10,544 $16,323,624 $29,385,325 180.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
0

1
$21,690,614
$22,965,568

Priority List 2

Clear Marais Bank 
Protection

CA/SB CALCA 1,067 $1,741,310 $3,696,088 212.3 $3,523,25429-Apr-1996 29-Aug-1996 03-Mar-1997A A A !
$2,904,188

The original construction estimate was low, based on the proposed plan in that the rock quantity estimate was less than half of the quantity 
needed (based on the original design), and the estimate did not include a floatation channel needed for construction.  This accounts for 
most of the cost increase shown.  The current estimate is based on the original rock dike design and costs about $89/foot.

Complete.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 31-Jan-2007
Page 4

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

West Belle Pass Headland 
Restoration

TERRE LAFOU 474 $4,854,102 $6,751,441 139.1 $6,655,27027-Dec-1996 10-Feb-1998 30-Sep-2005A A * !
$5,559,806

Status:  Original project construction completed July 1998.  Supplemental disposal for wetland creation anticipated September 2006.
 
Problems:  Construction of the original project started in February 1998, and pumping of dredged material into the project area for 
wetland creation began in May 1998.  Project area conditions were sub-optimal at the time of disposal due to unforeseen weather 
patterns.  In 1998, the area experienced frequent storm activity with sustained winds, high-energy waves, and large amounts of rainfall.  
Southerly winds heightened tides and raised water levels in the project area to such an extent that dewatering of the dredged material was 
greatly inhibited.  Slurry heights were difficult to determine and therefore, estimates of the amount and height of the material placed in the 
project area were uncertain at best.  In addition, winds from the west battered the project area making the integrity of dike between 
Timbalier Bay and Bay Toulouse extremely difficult to maintain.  The material for the dike had to be layered in geotextile to hold it 
together and, shortly after disposal was discontinued, the dike breached from the high water and waves affecting the project area.  As a 
result, once the project’s disposal areas dewatered and settled shallow open water still remained in much of the project area where 
emergent wetlands were anticipated.  Therefore, with the 2006 scheduled maintenance of the inland portion of Bayou Lafourche and Belle 
Pass upcoming, CEMVN plans to once again deposit maintenance material from these channels into the West Belle Pass project area in 
an effort to complete the wetland restoration anticipated under the original project.
 
All the dredged material containment features and rock protection of the project were constructed during the original construction.  
However, refurbishment of the westernmost retainment dike and reconstruction of the closure between Timberlier Bay and Bay Toulouse 
would be necessary to achieve a second disposal into the project area.
 
Restoration Strategy:  Dredged material from Bayou Lafourche and Belle Pass would be deposited in the bays and canals of the project 
area to an elevation between +3.5 to +4.0 feet (ft) MLG, so that the settled elevation would be approximately the same as nearby healthy 
marsh, which occurs between +2.0 and +2.5 ft MLG.  
 
Progress to Date:  Supplemental Environmental Assessment # 271B is currently out on public review.  Construction of the project is 
anticipated to begin in mid September.

Status:

Total Priority List 1,541 $6,595,412 $10,447,529 158.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

2
$8,463,993

$10,178,524
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Priority List 3

Channel Armor Gap 
Crevasse

DELTA PLAQ 936 $808,397 $888,985 110.0 $860,67413-Jan-1997 22-Sep-1997 02-Nov-1997A A A
$687,679

Cost increase was due to additional project management costs, by both Federal and Local Sponsor.

Surveys identified a pipeline in the crevasse area which would be negatively impacted by the project.   US Fish & Wildlife Service 
reviewed their permit for the pipeline and determined that Shell Pipeline was required to  lower it at their own cost.  USFWS requested a 
modification to the alignment on USFWS-owned lands.

Construction complete.

Status:

MRGO Disposal Area 
Marsh Protection

PONT STBER 755 $512,198 $313,145 61.1 $313,14517-Jan-1997 25-Jan-1999 29-Jan-1999A A A
$313,145

Completed scope of work greatly reduced.   Work was to be performed via a simplified acquisition contract as estimated construction cost 
is under $100,000.  Bids received were higher than Government estimate by 25%.  Subsequently received an in-house labor estimate from 
Vicksburg District.  Vicksburg District completed construction on 29 January 1999.

Cost increase was due to additional project management costs, environmental investigations and local sponsor activities not included in 
the baseline estimate.   Further title research indicates that private ownership titles are unclear, requiring condemnation.  This accounts for 
the long period between CSA execution and project construction.

Status:

Pass-a-Loutre Crevasse 
[DEAUTHORIZED]

DELTA PLAQ $2,857,790 $119,835 4.2 $119,835
$119,835

Two pipelines and two power poles are in the area of the  crevasse, increasing relocation costs by approximately $2.15 million.  LA DNR 
asked that the Corps investigate alternative locations to avoid or minimize impacts to the pipelines, but there are no more suitable 
locations for the cut.  The Corps has also reviewed the design to determine whether relocations cost-savings could be achieved.  Reducing 
the bottom width of the crevasse from 430 feet as originally proposed to 200 feet reduced the relocation cost only marginally.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Task Force formally deauthorized 
project July 23, 1998.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 1,691 $4,178,385 $1,321,965 31.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

3
$1,120,660
$1,293,655

Priority List 4

Beneficial Use of Hopper 
Dredge Material 
Demonstration (DEMO) 
[DEAUTHORIZED]

DELTA PLAQ $300,000 $58,310 19.4 $58,31030-Jun-1997 A
$58,310

Current scheme was found to be non-implementable due to inability of the hopper dredge to get close enough to the disposal area to spray 
over the bank of the Mississippi River.

Project deauthorized October 4, 2000.

Status:

Grand Bay Crevasse 
[DEAUTHORIZED]

BRET PLAQ $2,468,908 $65,747 2.7 $65,747
$65,747

The major landowner has indicated non-support of the project and has withheld  ROE because of concern about sedimentation negatively 
impacting oil and gas interests within the deposition area.

A draft memorandum dated December 5, 1997 was sent to the CWPPRA Technical Committee Chairman requesting the Task Force to 
deauthorize the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.  Project deauthorized July 23, 1998.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List $2,768,908 $124,057 4.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

4
$124,057
$124,057

Priority List 5

Bayou Chevee Shoreline 
Protection

PONT ORL 75 $2,555,029 $2,589,403 101.3 $2,552,95101-Feb-2001 25-Aug-2001 17-Dec-2001A A A
$2,271,931

Approval of model CSA for PPL 5, 6, and 8 projects granted on November 13, 2000.   Construction began August  2001 and completed  
December 2001.

Revised project consisted of constructing a 2,870-foot rock dike across the mouth of the north cove and a 2,820-foot rock dike tying into 
and extending an existing USFWS rock dike, across the south cove.  Approximately 75 acres of brackish marsh will be protected by the 
project.

Status:

Total Priority List 75 $2,555,029 $2,589,403 101.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

5
$2,271,931
$2,552,951

Priority List 6
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Flexible Dustpan Demo at 
Head of Passes (DEMO)

DELTA PLAQ $1,600,000 $1,911,487 119.5 $1,906,48931-May-2002 03-Jun-2002 21-Jun-2002A A A
$1,865,928

CSA executed May 31, 2002.  Construction completed June 21, 2002.

The Dustpan/Cutterhead Marsh Creation Demonstration project as originally approved, no longer involves the use of a cutterhead dredge.  
At the October 25, 2001 Task Force meeting, it was approved the motion to use the authorized funds for a "flexible dustpan" 
demonstration project and approved changing the name of the project to "Flexible Dustpan Demo at Head of Passes".

The project was completed as an operations and maintenance task order through an ERDC research and development IDC contract.  The 
project identified some minor areas of concern with regard to the dredge plants effectiveness as a maintenance tool.  The dredge was 
effective in its performance for the beneficial placement of material.  The final surveys and quantities have not yet been reported.

Status:

Marsh Creation East of 
the Atchafalaya River-
Avoca Island  
[DEAUTHORIZED]

TERRE STMRY $6,438,400 $66,869 1.0 $66,869
$66,869

A draft memorandum dated December 5, 1997 was sent to the Technical Committee Chairman requesting the Task Force to deauthorize 
the project.  COE requested deauthorization at the January 16, 1998 Task Force meeting.

Project deauthorized July 23, 1998.

Status:

Marsh Island Hydrologic 
Restoration

TECHE IBERI 408 $4,094,900 $5,143,288 125.6 $5,030,57101-Feb-2001 25-Jul-2001 12-Dec-2001A A A !
$4,013,295

Approval of model CSA for PPL 5, 6 and 8 projects granted on November 13, 2000. CSA executed on February 1, 2001. Advertised as 
100% small business set-aside. Construction began July 2001 and completed December 2001.

Revised design of closures from earthen to rock because soil borings indicate highly organic material in borrow area. 

Status:

Total Priority List 408 $12,133,300 $7,121,644 58.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

6
$5,946,091
$7,003,929
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency:  (COE)

Priority List 8

Sabine Refuge Marsh 
Creation, Cycle 1

CA/SB CAMER 214 $15,724,965 $3,421,671 21.8 $3,421,67109-Mar-2001 15-Aug-2001 26-Feb-2002A A A
$3,421,671

This project was approved by the Task Force as a part of Priority Project List 8.  The project consists of constructing 5 marsh creation 
sites within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel.  The current estimated 
project cost to construct all cycles is approximately $21.4 million.  

The first cycle was completed on February 26, 2002.  The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004 the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed in 2005.  Cycle 3 would be constructed in 2006.  

Status:

Sabine Refuge Marsh 
Creation, Cycle 2

CA/SB CAMER 261 $9,266,842 $9,490,000 102.4 $927,06917-Feb-2005 15-Jan-2008 15-Jun-2008A
$714,783

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed at the beginning of 2008.  Acquisition of the land rights required for the pipeline corridor is 
underway.  Cycle 3 is under construction and should be completed by Summer 2007.  Upon completion of Cycle 2, the COE and DNR 
will ask the Task Force for construction approval for Cycles 4 and 5.

Status:
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Sabine Refuge Marsh 
Creation, Cycle 3

CA/SB CAMER 187 $3,629,333 $4,536,666 125.0 $2,617,14928-Mar-2005 25-Oct-2006 30-Sep-2007A A
$1,155

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3.  Cycle 2 is 
currently scheduled to be constructed at the beginning of 2008.   Cycle 3 is under construction and should be completed by Summer 
2007.  Overflow dikes are expected to be completed by January 15, 2007 with pumping of dredged material scheduled to begin at the 
beginning of February 2007.  Upon completion of Cycle 2, the COE and DNR will ask the Task Force for construction approval for 
Cycles 4 and 5.

Status:

Sabine Refuge Marsh 
Creation, Cycle 4

CA/SB CAMER 163 $0 $0 #Num! $0#
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is  
scheduled for constructed at the beginning of 2008. Cycle 3 is currently under construction. Upon completion of Cycle 2, the COE and 
LDNR will ask the Task Force for construction approval for Cycles 4 and 5. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency:  (COE)

Sabine Refuge Marsh 
Creation, Cycle 5

CA/SB CAMER 168 $0 $0 #Num! $0#
$0

This project was approved by the Task Force as a part of Priority Project List 8. The project consists of constructing 5 marsh creation sites 
within the Sabine National Wildlife Refuge using material dredged out of the Calcasieu River Ship Channel. The current estimated project 
cost to construct all cycles is approximately $21.4 million. 

The first cycle was completed on February 26, 2002. The total project cost for dredging cycle 1 was $3,412,415. The project was 
advertised for bid as a component of the Calcasieu River and Pass Maintenance Dredging contract on February 16, 2001. Construction 
initiation was advanced in conjunction with an accelerated maintenance dredging schedule for the Calcasieu River.

On January 28, 2004, the CWPPRA Task Force provided additional funding and construction approval for Cycles 2 and 3. Cycle 2 is  
scheduled for constructed at the beginning of 2008. Cycle 3 is currently under construction. Upon completion of Cycle 2, the COE and 
LDNR will ask the Task Force for construction approval for Cycles 4 and 5. 

Status:

Total Priority List 993 $28,621,140 $17,448,337 61.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
3
2
1
0

8
$4,137,609
$6,965,889

Priority List 9

Freshwater Bayou Bank 
Stabilization - Belle Isle 
Canal to Lock

TECHE VERMI 241 $1,498,967 $1,498,967 100.0 $1,072,88130-Jan-2007 01-Apr-2007 30-Jun-2008*
$1,071,192

A site visit was held in January 2001 with the Local Sponsor and landowner. Right of entry for surveys and borings was obtained March 
14, 2001, and data collection followed. The USACE team met with LDNR staff after survey data was processed and obtained consensus 
on cross-sections and depth contours. A 30% design review was held in June 2002. The project was revised to include Area A - shoreline 
protection work only dropping a hydrologic restoration feature. A 95% design review was completed in January 2004. Phase II 
authorization will be sought again in January 2007. 

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Opportunistic Use of the 
Bonnet Carre Spillway

PONT STCHA 177 $150,706 $188,383 125.0 $106,93231-Jan-2007 01-May-2008 01-Nov-2008 !
$82,248

A draft operations plan for opportunistic use of the spillway has been developed and is under review. Impacts to the environment, 
recreation, and economy are being looked at.  The team is currently scheduled to ask for construction approval at the January 2007 Task 
Force meeting. A draft model CSA is in review.

Lake Pontchartrain Basin Foundation has partnered with the LSU Coastal Ecology Institute in the development of a nutrient budget model 
for Lake Pontchartrain. The nutrient budget report was approved by EPA on June 28, 2001. 

This project involves no physical construction. 

Status:

Periodic Intro of 
Sediment and Nutrients at 
Selected Diversion Sites 
Demo (DEMO)

COAST VARY $1,502,817 $1,502,817 100.0 $31,72615-May-2006 01-Sep-2007 01-Sep-2008*
$31,726

Field site investigations have been completed. Sediment capacities of the Carnearvon Diversion Outfall Canal have been developed.  
Several methods of introducing the sediment into the diversion are being investigated by the team.

Status:

Weeks Bay MC and 
SP/Commercial 
Canal/Freshwater 
Redirection

TECHE IBERI 278 $1,229,337 $1,229,337 100.0 $530,918
$519,304

Fully funded Phase 1 cost for this project is $1,229,337. The project area includes approximately 2,900 acres of fresh to brackish marsh 
habitat.

The project kick-off was in April 2001 with the COE and DNR. Surveys, soils investigations, gage data, and environmental data are 
presently being gathered for assessment. A hydrologic model is being developed to assist in the understanding of water movement in this 
part of the basin.  Shore protection alternatives are under evaluation.

Status:

Total Priority List 696 $4,381,827 $4,419,504 100.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
0
0
0
0

9
$1,704,470
$1,742,456



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 31-Jan-2007
Page 13

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Priority List 10

Benneys Bay Diversion DELTA PLAQ 5,706 $1,076,328 $1,076,328 100.0 $915,70630-Jan-2007 01-Mar-2008 01-Nov-2009*
$877,224

This project was approved for Phase I design on PPL9 in January 1999. The project work plan for Phase I was submitted to the P&E 
Subcommittee in May 2001. Right of Entry to perform surveys and geotechnical borings was received in August 2001. Site surveys were 
performed in October 2001 and geotechnical borings were collected in June 2002. A 30% design review was completed in September 
2002. At the design review meeting agreement was reached to proceed further with the proposed design except for one feature (SREDs - 
sediment retention enhancement devices) which were removed at the request of the local sponsor. A Final Design Report has been 
developed and is being reviewed by the LDNR. A revised WVA and design cost estimate are in preparation for review at the CWPPRA 
working groups. The project is scheduled to complete all design work in 2006 in  preparation for a Phase II funding request. 

Status:

Delta Building Diversion 
at Myrtle Grove

BARA JEFF 8,891 $3,002,114 $3,002,114 100.0 $2,242,413
$2,039,976

The proposed NMFS/UNO fisheries modeling effort, and its relationship to required EIS input, has been discussed by the principal 
agencies involved with this project.  The current view within the management team is that additional fisheries data collection and analysis 
will be required over and above the proposed modeling.  At this time, it has been decided to begin assembling an inter-agency EIS team 
and allow them to outline major data and analytic requirements for the NEPA document.  The required NEPA scoping meetings have 
been held and the scoping document is being compliled.  An initial Value Engineering study is scheduled for the week of July 22, 2002.

WRDA may fund Phase 2.

Status:

Delta Building Diversion 
North of Fort St. Philip

BRET PLAQ 501 $1,155,200 $1,444,000 125.0 $1,038,49201-Mar-2007 01-Nov-2008
$1,031,078

95% design review anticipated by end of August 2006Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 15,098 $5,233,642 $5,522,442 105.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
0
0
0
0

10
$3,948,278
$4,196,611

Priority List 11

Grand Lake Shoreline 
Protection

MERM CAMER 540 $1,049,029 $1,049,029 100.0 $729,07031-Jan-2007 01-Aug-2007 01-Jun-2008
$726,208

The Kickoff meeting was held April 2002. A draft CSA is under negotiation. A site visit was conducted in June 2002. The Phase 1 work 
plan was submitted to the P&E subcommittee in July 2002. Surveys and borings of the project area were completed and a preliminary 
design was performed and subsequently finalized. Successful 30% and 95% design review meetings were held on May 11, 2004 and 
August 16, 2004, respectively. The EA for the project was prepared for public review and resulted in a signed FONSI. The project was 
not selected for construction authorization by the Task Force at the October 2004 meeting or January 2006 meeting. The project will be 
considered again for construction authorization at the next annual funding approval meeting of the Task Force in January 2007.

Status:

Total Priority List 540 $1,049,029 $1,049,029 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

11
$726,208
$729,070

Priority List 12
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Avoca Island Diversion 
and Land Building

TERRE STMRY 143 $2,229,876 $2,229,876 100.0 $1,411,85701-Jan-2007 15-Jul-2008 15-Jun-2009*
$1,426,241

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in March 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in May 2003. Right of Entry to perform surveys and geotechnical 
borings was requested in June 2003 and extended in August 2004. Site surveys began in December 2003 and were completed in May 
2004. Initial geotechnical field work completed in April 2004. An initial cultural resources and environmental assessment is complete and 
final coordination with the SHPO is underway. Field data for hydrologic modeling is complete and model runs have been conducted. A 
draft Preliminary Design Report was prepared in late 2004 and the LDNR and USACE are working to complete the report incorporating 
additional data and analysis. The project design team is investigating the addition of a marsh creation component to increase project 
wetland benefits. Additional surveys and soil borings were collected to refine the proposed designs. A 30% design review is targeted for 
fall 2006. 

Status:

Lake Borgne and MRGO 
Shoreline Protection

PONT STBER 266 $1,348,345 $1,348,345 100.0 $1,066,75430-Jan-2007 30-Mar-2007 30-Nov-2007*
$1,059,745

This project was approved for Phase I design on PPL12 in January 2003. A kickoff meeting and site visit were held in April 2003. The 
project work plan for Phase I was submitted to the P&E Subcommittee in October 2003. Right of Entry to perform surveys and 
geotechnical borings was requested in June 2003 and received in August 2003. Surveys and geotechnical borings were collected during 
fall 2003. A preliminary design report was completed in December 2003. A 30% design review was held in August 2004. A 95% design 
review was held on March 29, 2005. A request for Phase II construction approval from the Task Force is scheduled for January 2007. 

Status:

Mississippi River 
Sediment Trap

DELTA PLAQ 1,190 $1,880,376 $1,880,376 100.0 $310,01530-Jan-2007 01-Aug-2008 01-Mar-2009*
$162,246

This complex project was approved for Phase I design activities in August 2002. A kickoff meeting was held in September 2002. The 
project work plan is under development pending a plan reformulation meeting with the LA Dept. of Natural Resources and Corps of 
Engineers design teams. 

Status:

South White Lake 
Shoreline Protection

MERM VERMI 844 $19,673,929 $15,713,223 79.9 $10,103,07824-Mar-2005 01-Nov-2005 29-Aug-2006A A A
$10,103,107

Project construction near complete.  Construction of dike and beneficial use of dredge material to construct marsh behind dike going very 
well.

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 2,443 $25,132,526 $21,171,820 84.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
1
1
1
0

12
$12,751,340
$12,891,704

Priority List 13

Shoreline Protection 
Foundation 
Improvements 
Demonstration (DEMO)

COAST COAST $1,000,000 $1,055,000 105.5 $820,64624-Mar-2005 01-Nov-2005 29-Aug-2006A A A
$837,840

All instruments, dredging, sand, fabric and rock installed.  Contractor is monitoring instruments and submitting data.Status:

Spanish Pass Diversion DELTA PLAQ 433 $1,137,344 $1,421,680 125.0 $272,63531-Jan-2007 01-Jun-2008
$238,135

The Task Force gave Phase 1 approval on January 28, 2004. The project delivery team has been assembled. A kickoff meeting and field 
trip were held on March 29, 2004. The work plan was developed and submitted to the P&E Subcommittee prior to April 30, 2004. The 
project delivery team has obtained rights of entry to install gages and conduct surveys in the project area. Gages were installed on 
November 18, 2004 and the survey work is completed. Modeling is underway. 

Status:

Total Priority List 433 $2,137,344 $2,476,680 115.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
1
0

13
$1,075,975
$1,093,280
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Current % ExpendituresBaseline

Actual
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Priority List 15

Bayou Lamoque 
Freshwater Diversion

BRET PLAQ 620 $1,205,354 $1,205,354 100.0 $750,143
$9,284

The project received Phase I approval from the Task Force on Priority Project List 15 in February 2006. The Corps of Engineers, the 
Environmental Protection Agency, and the LA Department of Natural Resources are currently developing a work plan of Phase I 
activities. 

Status:

Venice Ponds Marsh 
Creation and Crevasses

DELTA PLAQ 511 $1,074,522 $1,074,522 100.0 $639,744
$10,516

This project received Phase I approval from the Task Force under Priority Projct List 15 in February 2006. The Corps of Engineers, the 
Environmental Protection Agency and the LA Department of Natural Resources have developed a work plan of Phase I activities.  Kick-
off activites are scheduled for the beginning of 2007.

Status:

Total Priority List 1,131 $2,279,876 $2,279,876 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
0
0
0
0

15
$19,800

$1,389,887

Priority List 16

Alligator Bend Marsh 
Restoration and Shoreline 
Protection

PONT ORL 330 $1,660,985 $1,660,985 100.0 $0
$0

Status:

Southwest LA Gulf 
Shoreline Nourishment 
and Protection

MERM CAMER 888 $1,266,842 $1,266,842 100.0 $0
$0

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF THE ARMY (COE)

Total Priority List 1,218 $2,927,827 $2,927,827 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
0
0
0
0

16
$0
$0

36,811 $116,317,869 $108,285,438 93.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

39
18
16
14

Total DEPT. OF THE ARMY, CORPS OF 
ENGINEERS

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$63,981,025
$73,127,583
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Lead Agency: ENVIRONMENTAL PROTECTION AGENCY, REGION 6

Priority List Conservation Plan

State of Louisiana 
Wetlands Conservation 
Plan

COAST COAST $238,871 $191,807 80.3 $191,80713-Jun-1995 03-Jul-1995 21-Nov-1997A A A
$191,807

The date the MIPR was issued to obligate the Federal funds for the development of the plan is used as the construction start date for 
reporting purposes.

Complete.

Status:

Total Priority List $238,871 $191,807 80.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

Cons Plan
$191,807
$191,807

Priority List 1

Isles Dernieres 
Restoration East Island

TERRE TERRE 9 $6,345,468 $8,762,416 138.1 $8,751,49317-Apr-1993 16-Jan-1998 15-Jun-1999A A A !
$8,612,076

This phase of the Isles Dernieres restoration project was combined with Isles Dernieres, Phase I (Trinity Island), a priority list 2 project.    
Additional funds to cover the increased construction cost on lowest bid received were approved at the January 16, 1998 Task Force 
meeting.

Construction start was January 16, 1998.   Hydraulic dredging was completed September 1998.  Vegetation planting was completed June 
1999.

Status:
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Current % ExpendituresBaseline
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Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List 9 $6,345,468 $8,762,416 138.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

1
$8,612,076
$8,751,493

Priority List 2

Isles Dernieres 
Restoration Trinity Island

TERRE TERRE 109 $6,907,897 $10,774,974 156.0 $10,788,86117-Apr-1993 27-Jan-1998 15-Jun-1999A A A !
$10,759,515

Costs increased due to construction bids significantly greater than projected in plans and specifications.   Additional funds to cover the 
increased project construction/dredging cost were approved at the January 16, 1998 Task Force meeting.

The 30' hydraulic dredge, the Tom James, mobilized at East Island on about January 27, 1998.   Dredging was completed in September 
1998.  Vegetation plantings was completed June 1999.

Status:

Total Priority List 109 $6,907,897 $10,774,974 156.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$10,759,515
$10,788,861

Priority List 3
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Red Mud Demonstration 
(DEMO) 
[DEAUTHORIZED]

PONT STJON $350,000 $470,500 134.4 $520,12903-Nov-1994 A !
$520,129

Facility construction is essentially complete; project was put on hold pending resolution of cell contamination by saltwater before planting 
occurred and has subsequently been deauthorized.  Demonstration cells completed; no vegetation installed.

The Task Force approved the deauthorization of the project on August 7, 2001.   Escrowed funds will be returned to Kaiser Aluminum 
and Chemical Corp.

Status:

Whiskey Island 
Restoration

TERRE TERRE 1,239 $4,844,274 $7,106,586 146.7 $7,134,86406-Apr-1995 13-Feb-1998 15-Jun-2000A A A !
$7,037,560

 At the January 16, 1998 meeting, the Task Force approved additional funds to cover the increased construction cost on lowest bid 
received.

Work was initiated on February 13, 1998.  Dredging completed July 1998.   Initial vegetation with spartina on bay shore, July 1998.  
Additional  vegetation seeding/planting was carried out in spring 2000.

Status:

Total Priority List 1,239 $5,194,274 $7,577,086 145.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

3
$7,557,689
$7,654,993

Priority List 4
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Compost Demonstration 
(DEMO)  
[DEAUTHORIZED]

CA/SB CAMER $370,594 $213,645 57.6 $213,64522-Jul-1996 A
$213,645

Plans and specifications have been finalized.  All permits and construction approvals have been obtained.

The amount of compost vegetation needed has not yet been supplied.  A smaller sized demonstration has been designed.   Advertisement 
for construction bids has been made.

The Task Force approved deauthorization on January 16, 2002.

Status:

Total Priority List $370,594 $213,645 57.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
1

4
$213,645
$213,645

Priority List 5
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Bayou Lafourche Siphon TERRE IBERV $24,487,337 $1,500,000 6.1 $1,500,00019-Feb-1997 A
$1,500,000

Priority List 5 authorized funding in the amount of $1,000,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
$8,000,000 for the FY 97 Phase 2 of this project.  In FY 98, Priority List 7 authorized  $7,987,000, for a project estimate of 
$16,987,000.   At the January 20, 1999 Task Force meeting for approval of Priority List 8, $7,500,000 completed funding for the project, 
for a total of $24,487,337.    EPA motioned to allow $16,095,883 from project funds be delayed and put to immediate use on PPL 8.    
The public has been involved in development of the scope of the evaluation phase.  EPA proposes an alternative approach for siphoning 
and pumping 1,000 cfs year-round (versus the 2,000 cfs siphon only at high river times).  Addition of pumps increases the estimated cost.  
Additional engineering is projected to be completed in 2000.

The Cost Sharing Agreement (CSA) was executed February 19, 1997.  Preliminary draft report was distributed to Technical Committee 
members in October 1998.  Additional hydrologic work by the U.S. Geological Survey and the COE.  Additional geotechnical analysis 
has been conducted.  Review has been conducted of technical reports and estimated costs is in progress.

At the October 25, 2001 meeting, the Task Force agreed to proceed with Phase 1 Engineering and Design, and approved an estimate of 
$9,700,000, subject to several stipulations.  The State of Louisiana will  pay 50 percent of the Phase 1 E&D costs of  $9.7 million, as 
agreed to by the State Wetlands Authority.  The allocation of CWPPRA funds for Phase 1 E&D does not commit the Task Force to a 
specific funding level for project construction.  A decision to proceed beyond the 30% design review will be made by the Task Force and 
the State.

Status:

Total Priority List $24,487,337 $1,500,000 6.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$1,500,000
$1,500,000

Priority List 5.1
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Mississippi River 
Reintroduction into 
Bayou Lafourche

TERRE IBERV 988 $9,700,000 $9,700,000 100.0 $8,310,77223-Jul-2003 A
$6,664,668

EPA and DNR hosted the 30% E&D review meeting on May 9, 2006.  EPA and DNR concur that the project is still viable and 
recommend that the project move forward to 95% E&D.  EPA/DNR will be seeking TF approval to proceed to 95% and will also be 
seeking additional Phase 1 funding at the July 12, 2006 TF meeting.

Status:

Total Priority List 988 $9,700,000 $9,700,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

0
1
0
0
0

5.1
$6,664,668
$8,310,772

Priority List 6

Bayou Boeuf Pump 
Station 
[DEAUTHORIZED]

TERRE STMAR $150,000 $3,452 2.3 $3,452
$3,452

This was a 3-phased project.  Priority List 6 authorized funding of $150,000;  Priority List 7 was scheduled to  fund $250,000; and 
Priority List 8 was scheduled to fund $100,000.  Total project cost was estimated to be $500,000.   By letter dated November 18, 1997, 
EPA notified the Technical Committee that they and LA DNR agree to deauthorize the project.

Deauthorization was approved at the July 23, 1998 Task Force meeting.

Status:
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Total Priority List $150,000 $3,452 2.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
1

6
$3,452
$3,452

Priority List 9

LA Highway 1 Marsh 
Creation   
[DEAUTHORIZED]

BARA LAFOU $1,151,484 $343,551 29.8 $377,52005-Oct-2000 A
$243,140

The project was deauthorized at the February 17, 2005 Task Force meeting.Status:

New Cut Dune and Marsh 
Restoration

TERRE TERRE 102 $7,393,626 $13,106,520 177.3 $11,509,04401-Sep-2000 01-Oct-2006 01-Oct-2007A A !
$1,568,817

Contractor has performed pre-construction survey of project area.  Dredging anticipated to begin February 2007.Status:

Timbalier Island Dune 
and Marsh Restoration

TERRE TERRE 273 $16,234,679 $16,657,706 102.6 $15,774,57705-Oct-2000 01-Jun-2004 30-Mar-2007A A
$14,886,329

Awaiting confirmation from State of Louisiana regarding contract completion activities.  Status:

Total Priority List 375 $24,779,789 $30,107,777 121.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
2
0
1

9
$16,698,286
$27,661,141
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Priority List 10

Lake Borgne Shoreline 
Protection

PONT STBER 165 $18,378,900 $18,286,377 99.5 $13,586,22602-Oct-2001 01-Apr-2007 31-Dec-2007A
$941,271

State is performing tasks regarding oyster leases.  Additional Phase II funds requested from CWPPRA Task Force to account for post-
storm construction costs.  Construction anticipated to begin early Spring 2007 assuming additional Phase II funds approved.

Status:

Small Freshwater 
Diversion to the 
Northwestern Barataria 
Basin

BARA STJAM 941 $1,899,834 $2,362,687 124.4 $2,134,44908-Oct-2001 13-May-2011 13-May-2013A
$570,075

Little progress since status on 6/9/2005.  Combination of difficulty in working with the new landowner, and issues of cypress logging and 
related regulatory and restoration questions, have made it difficult to proceed with the project in its current location.  However, during the 
past year local officials have indicated a possibility that if the landowner were successful in getting his mitigation bank proposal 
approved, we might be able to continue working with him on this restoration project.  So, project activities are on hold pending some 
indication of the status of the landowner's mitigation bank proposal.  We expect to know more within about a month.  If we are unable to 
move forward with this landowner on this restoration project over the next few months, we would like to consider the possibility of 
identifying another nearby location for the proposed siphon in the upper Barataria Basin. Note that the original candidate project 
proposals identified several alternate locations for siphons here.  

Status:

Total Priority List 1,106 $20,278,734 $20,649,064 101.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

10
$1,511,346

$15,720,675

Priority List 11

River Reintroduction into 
Maurepas Swamp

PONT STJON 5,438 $5,434,288 $6,780,307 124.8 $5,658,83804-Apr-2002 01-Jun-2009 01-Jun-2011A
$1,890,037

Hydrodynamic modeling for the feasibility study has been completed and support continuation of engineering and design work.  The 
actual engineering and design effort will begin shortly.  Various efforts that are part of the development of the EIS continue.  

Status:
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Ship Shoal:  Whiskey 
West Flank Restoration

TERRE TERRE 195 $2,998,960 $3,742,053 124.8 $3,333,69917-Mar-2004 01-May-2007 01-Feb-2008A
$1,936,533

The project area was resurveyed in August 2006 and the cost estimate was updated in line with post hurricane cost estimates.  The project 
competed for Phase 2 funding at the December 2006.  Again, Phase 2 construction funding was not recommended.

Status:

Total Priority List 5,633 $8,433,248 $10,522,360 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

11
$3,826,570
$8,992,537

Priority List 12

Bayou Dupont Sediment 
Delivery System

BARA PLAQ 400 $2,192,735 $2,731,479 124.6 $2,441,33521-Mar-2004 01-May-2008 01-Nov-2008A
$360,686

As of June 06, all geotech data has been collected.

Current work w/COE to ensure project complies w/all dredging/
navigation procedures.

All landowners are in full support; formal landright agreements 
are being drafted for final approval.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 31-Jan-2007
Page 28

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List 400 $2,192,735 $2,731,479 124.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

12
$360,686

$2,441,335

Priority List 13

Whiskey Island Back 
Barrier Marsh Creation

TERRE TERRE 272 $2,293,893 $2,751,494 119.9 $2,402,31929-Sep-2004 01-Apr-2008A
$481,476

E&D is ongoing.  Field work has been initiated.Status:

Total Priority List 272 $2,293,893 $2,751,494 119.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$481,476

$2,402,319

Priority List 14

East Marsh Island Marsh 
Creation

TECHE IBERI 189 $1,193,606 $1,193,606 100.0 $1,063,05301-Aug-2008 01-Jul-2009
$5,814

EPA/DNR/NRCS held the project kickoff meeting and site visit on June 6, 2006, and June 14, 2006, respectively.  A project workplan has 
been developed and the draft cooperative agreement has been completed.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 31-Jan-2007
Page 29

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: ENVIRONMENTAL PROTECTION AGENCY (EPA)

Total Priority List 189 $1,193,606 $1,193,606 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

14
$5,814

$1,063,053

Priority List 16

Enhancement of Barrier 
Island Vegetation Demo  
[DEMO]

VARY MULTI $919,599 $919,599 100.0 $0
$0

Status:

Total Priority List $919,599 $919,599 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

16
$0
$0
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10,320 $113,486,045 $107,598,759 94.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

19
16

5
3

Total ENVIRONMENTAL PROTECTION 
AGENCY, REGION 6

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

4

$58,387,029
$95,696,082
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Lead Agency: DEPT. OF THE INTERIOR, FISH & WILDLIFE SERVICE

Priority List 0.1

CRMS - Wetlands COAST COAST $66,890,300 $13,492,144 20.2 $7,423,49208-Jun-2004 14-Aug-2003 01-Mar-2008A A
$1,291,489

DNR has secured landrights on 486 of the 612 stations. DNR signed and approved the contract with Coastal Estuary Services, LLC on 
February 1, 2005. DNR and USGS trained CES on the workflow implementation plan that outlines their responsibilities and DNR/USGS 
QA/QC responsibilities. The workflow entails preliminary site characterizations, site construction, data collection and site servicing and 
data management. DNR selected Hach Environmental as the low bid CRMS equipment provider (hydrographic data recorders, rod surface 
elevation tables and collars, shaft encoders and loggers). Hach Environmental has completed delivery of year 1 equipment (300 hydrolabs 
and supporting equipment). To date, CES has completed site characterizations on 294 sites, site construction of 153 sites (but awaiting 
final surveys and approval), and data collection on 91 sites. Data from the 91 sites is posted within the DNR SONRIS database. 
Coastwide aerial photography and satellite imagery was acquired in October and November 2005 and is available at 
http://www.lacoast.gov/maps/2005 doqq/index.htm. Land:water analyses of 55 CRMS sites have been completed and are undergoing peer-
review. A filemaker database has been developed for tracking CRMS budgets, expenditures, deliverables and reports. The CRMS project 
information is maintained on the LaCoast website and is used to support information transfer and status of CRMS activities.  DNR and 
USGS provided training to CWPPRA agency personnel on January 19, 2006 on DNR web portal access to available monitoring data and 
information.   

Status:

Total Priority List $66,890,300 $13,492,144 20.2

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

0.1
$1,291,489
$7,423,492

Priority List 0.2

Monitoring Contingency 
Fund

COAST COAST $1,500,000 $1,500,000 100.0 $79,38722-Sep-2004 08-Dec-1999A *
$79,387

No contingency requests under this CSA to date. Status:
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Total Priority List $1,500,000 $1,500,000 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

0.2
$79,387
$79,387

Priority List 0.3

Storm Recovery 
Assessment Fund

COAST COAST $303,359 $303,359 100.0 $0
$0

Status:

Total Priority List $303,359 $303,359 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

0.3
$0
$0

Priority List 1

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 1

PONT ORL 1,550 $1,657,708 $1,630,193 98.3 $1,661,91417-Apr-1993 01-Jun-1995 30-May-1996A A A
$1,237,626

FWS and LDNR are presently developing a project Operation and Maintenance Plan.Status:
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Cameron Creole Plugs CA/SB CAMER 865 $660,460 $991,295 150.1 $987,98217-Apr-1993 01-Oct-1996 28-Jan-1997A A A !
$787,310

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance.

Status:

Cameron Prairie National 
Wildlife Refuge Shoreline 
Protection

MERM CAMER 247 $1,177,668 $1,227,123 104.2 $1,207,52317-Apr-1993 19-May-1994 09-Aug-1994A A A
$1,033,982

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:

Sabine National Wildlife 
Refuge Erosion Protection

CA/SB CAMER 5,542 $4,895,780 $1,602,656 32.7 $1,555,27317-Apr-1993 24-Oct-1994 01-Mar-1995A A A
$1,297,744

The Fish and Wildlife Service and the LA Dept.of Natural Resources are finalizing a draft Operation and Maintenance Plan. The LDNR 
will be responsible for project maintenance

Status:

Total Priority List 8,204 $8,391,616 $5,451,267 65.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

1
$4,356,662
$5,412,692

Priority List 2

Bayou Sauvage National 
Wildlife Refuge 
Hydrologic Restoration, 
Phase 2

PONT ORL 1,280 $1,452,035 $1,642,552 113.1 $1,566,18130-Jun-1994 15-Apr-1996 28-May-1997A A A
$1,265,583

FWS and LDNR are presently developing a project Operation and Maintenance Plan. Status:
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Total Priority List 1,280 $1,452,035 $1,642,552 113.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

2
$1,265,583
$1,566,181

Priority List 3
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Sabine Refuge Structure 
Replacement (Hog Island)

CA/SB CAMER 953 $4,581,454 $4,528,418 98.8 $4,425,44826-Oct-1996 01-Nov-1999 10-Sep-2003A A A
$3,445,073

Sabine Refuge Structure Replacement Project

Status July 2005

Construction began the week of November 1, 1999, and was originally projected to be completed by June 2001. The project was 
dedicated in December 2000.  The structures were installed and semi-operational by the following dates: Headquarters Canal structure - 
February 9, 2000; Hog Island Gully structure - August 2000; and the West Cove structure - June 2001. 

Initial structure electrical problems were caused because the 3-Phase electrical service to the structures was not the proper 3-Phase; the 
structure motors and logic controllers required three hot electrical wire connections.  Transformers and filters were added to the structures 
in December 2001, but operation was not totally satisfactory. On March 12, 2002, the Rotorque logic controller representative corrected 
problems (motors running in reverse) with the Hog Island Gully Structure.  Department of Agriculture, NRCS engineers in June 2002 
determined that the structures continued to operate incorrectly in the automatic mode. The logic controllers were causing motor 
malfunctions even with filters and transformers in place because those controllers were able to determine that motor power was not the 
correct "3-Phase." 

A contracted electrical engineering consulting firm recommended installation of "rotary phase converters" at each structure to solve the 3-
phase electrical problem. The converters provide “3-phase” output with balanced voltage.  The better voltage balance of the rotary phase 
converters, installed in September 2003, eliminated motor reversal and other problems for an estimated cost of $20,000 to install them at 
both the Hog Island Gully and West Cove structure sites. 

Continued Problems at the Hog Island Gully Structure during 2004

All structures, except for one bay of the Hog Island Gully structure, were fully operational until late October 2004.  But since that time, 
both the Hog Island Gully and the West Cove structures have been having operation problems.  DNR is currently contracting for 
maintenance at those structures.  An Operation and Maintenance meeting was held on November 15, 2004, among the USFWS, NRCS 
and DNR to discuss the above maintenance problems and their solutions and to transfer all but minor maintenance responsibilities to 
DNR.

Current Structure Operations

The West Cove and Hog Island Gully structure operations are in restrictive mode at this time (May 2005) with only one 3.5 ft wide gate 
opened on each structure.  

Hog Island Gully Structure Operation April 22, 2005 - Operation is in restrictive mode because salinities that trigger inflow restrictions 
were exceeded (BN - 2 ppt target exceeded; 5R - 5 ppt target exceeded).  Only gate 3 (3.5 ft wide) was open for ingress and egress.  Gate 
1 was open 42% but with flapgate, Gate 2 open but with flapgate, Gates 4 and 5 were closed, and Gate 6 was 84 to 91% opened but 

Status:
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flapping.  Hog Island Gully Gates 1, 3, 5 and 6 are not operating properly.

West Cove Structure Operation April 22, 2005 - Restrictive inflow conditions were in effect (salinities exceeded 4 ppt at station BC and 8 
ppt at station C). Gates 1 and 5 (both with flapgates) were open but flapping thus closed to estuarine organism ingress.  Gate 2 (3.5 ft 
wide) was open for ingress and Gate 4 closed.  Gate 3B on the West Cove structure was not operating as of April 22, but it may have been 
recently repaired. 

Note that 4 of the 6 gates on the Hog Island Gully structure are not operation properly and one of the West Cove gates was not operating 
properly, but that gate has since been repaired.

Phone Modems

The phone modems that transmit salinity and water level information to Sabine Refuge Headquarters are no longer operating and Sabine 
NWR has ordered radio transmitters to replace them.  They have not arrived and the refuge staff has had to collect discrete salinities and 
water levels for structure operations since February 2005 due to loss of cellular phone service in the area.  The phone modems were 
located at six continuous recorder stations essential for structure operations.  

The Monitoring Plan was approved on June 17, 1999.

The Operation and Maintenance Plan was approved by the FWS and DNR in June 23, 2004.  The Service will be responsible for all 
structure operations and minor maintenance and DNR will be responsible for the larger maintenance items.

Total Priority List 953 $4,581,454 $4,528,418 98.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

3
$3,445,073
$4,425,448

Priority List 5
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Grand Bayou Hydrologic 
Restoration

TERRE LAFOU 199 $5,135,468 $8,209,722 159.9 $2,530,54528-May-2004 01-Mar-2008 01-Dec-2008A !
$1,285,150

The contractor has been working on model calibration and verification.  Once that step is completed, with-project model runs will be 
begin.

Status:

Total Priority List 199 $5,135,468 $8,209,722 159.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

5
$1,285,150
$2,530,545

Priority List 6

Lake Boudreaux  
Freshwater Introduction

TERRE TERRE 603 $9,831,306 $10,519,383 107.0 $1,830,81322-Oct-1998 01-May-2008 01-May-2009A
$1,116,925

T. Baker Smith, Inc.(TBS) has acquired 35 of 38 signatures on project rights-of-way agreements.  One of the remaining individuals has 
stated he will not sign unless paid $10,000 - 15,000 more!  TBS and the Terrebonne Parish Consolidated Government are exploring 
options to encourage this individual to voluntarily provide the needed landrights.  Should all landrights be obtained, E&D work will 
proceed toward preparation of final designs.

Status:
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Nutria Harvest for 
Wetland Restoration 
(DEMO)

COAST COAST $2,140,000 $804,683 37.6 $1,227,19427-Oct-1998 20-Sep-1998 30-Oct-2003A A A
$806,220

Nutria Harvest Demonstration Project

Status July 2005

From April through June 2003 the following activities were completed: Promotional Events: 1) Chef Parola demonstrated nutria meat 
preparation and organized judging for the U. S. Army Corps of Engineers annual “Earth Day Celebration” in New Orleans, 2) LDWF 
assisted Chef Kevin Diez by providing nutria meat for the Baton Rouge Family Fun Fair, and 3) LDWF provided nutria sausage to the 
Opelousas Chamber of Commerce for a national cycling event. 

LDWF contracted with Firefly Digital to upgrade the Nutria Website “www.nutria.com” to be completed in September 2003. The upgrade 
will provide easier site navigational access and more accurate and rapid user information.

This project was completed in October 2003. The project sponsors have completed project close-out activities.

Status:

Total Priority List 603 $11,971,306 $11,324,066 94.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

6
$1,923,145
$3,058,007

Priority List 9
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Freshwater Introduction 
South of Highway 82

MERM CAMER 296 $6,051,325 $5,084,302 84.0 $1,936,59412-Sep-2000 01-Sep-2005 13-Dec-2006A A A
$725,613

Highway 82 Freshwater Introduction

Status July 2005

The project was approved for Phase I engineering and design on January 11, 2000.  An initial implementation meeting was held in April 
2000; field trips were held in May and June 2000.  The FWS/DNR Cost Share Agreement was signed on September 12, 2000. Elevational 
surveys of marsh levels and existing water monitoring stations and control points were completed by Lonnie Harper and Associates on 
October 26, 2000. 

A hydrologic study of the project area entitled, “Analysis of Water Level Data from Rockefeller Refuge and the Grand and White Lakes 
Basin” was submitted by Erick Swenson (LSU Coastal Ecology Institute) in October 2001.  That report concluded that a “precipitation-
induced” water level gradient (0.6 feet or greater 50% of the time) existed between marshes north of Highway 82 and the target marshes 
in the Rockefeller Refuge south of that highway.  That gradient was 1.5 feet or greater 30% of the time.  Marsh levels varied from 1.0 to 
1.2 feet NAVD88 north and to 1.0 to 1.4 feet NAVD88 south of Highway 82.  The project hydrology ahs been modeled by Fenstermaker 
and Associates as described below.

Hydrodynamic Modeling Study

Fenstermaker and Associates began a hydrodynamic modeling study of the project on January 28, 2002.  A model set-up interagency 
meeting was held May 24, 2002.  The one-dimensional "Mike 11" model was used for the analysis.  Model calibration and verification 
were completed November 21, 2002, and December 12, 2002 respectively.  A draft modeling report was presented in April 2003, and a 
final report was presented in September 2003. 

Model Results

The model indicated that the project, with a number of original features removed or reduced, would significantly flow freshwater south of 
Hwy 82 to reduce salinities in the project area.  The model results suggested the following modifications to the conceptual project; 1) 
removal of the Boundary Line borrow canal plug, 2) removal of the northeastern north-south canal, 3) removal of 2 of the recommended 
four 3-48 inch-diameter-culverted structures along the boundary canal, 4) relocate the new Dyson structure to the north, and 5) removal of 
the Big Constance structure modification feature. The incorporation of these recommendations would significantly reduce project costs. 

30% Design Review Meeting

A favorable 30% Design Review meeting was held on May 14, 2003 with USFWS concurrence to proceed to final design.  On July 10, 
2003 the LA Department of Natural Resources gave concurrence to proceed with project construction. 

NEPA Review

Status:
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The Corps and LA Dept of Natural Resources permit and consistency applications were submitted on January 30, 2004.  DNR's initial and 
modified Consistency Determinations were received on March 11, 2004, and June 3, 2004 respectively.  The modified Corps permit 
applications were submitted May 27, 2004.  The Corps public notices were issued on June 18, 2004.  LA Dept. of Transportation letters 
of no objection were received on October 2, 2003, February 2, 2004, and April 19, 2004.  The Corps Section 404 permits were received 
on March 10 and March 18, 2005.  The draft Environmental Assessment was submitted for agency review on September 10, 2004, and 
the Final Environmental Assessment and Finding of No Significant Impact was distributed on April 12, 2005.  

Phase II Construction Items

A successful 95% Design Review Meeting was held on August 11, 2004.  The NRCS Overgrazing Determination was received December 
1, 2003.  The Corps Section 303(e) Determination received from the Corps on May 6, 2004.  Landrights were certified by the LA DNR as 
completed on May 10, 2004. 

Phase II construction funding approval was received at the October 2004 Task Force meeting.

Construction bids were received by June 21, 2005.  Construction is anticipated to begin by July 15, 2005.

Mandalay Bank 
Protection Demonstration 
(DEMO)

TERRE TERRE $1,194,495 $1,767,214 147.9 $1,849,72506-Dec-2000 25-Apr-2003 01-Sep-2003A A A !
$1,624,273

Construction was completed 9/1/2003.Status:

Total Priority List 296 $7,245,820 $6,851,516 94.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

9
$2,349,886
$3,786,319

Priority List 10

Delta Management at Fort 
St. Philip

BRET PLAQ 267 $3,183,940 $2,079,207 65.3 $1,807,73816-May-2001 19-Jun-2006 14-Dec-2006A A A
$422,836

Project construction was completed and final inspection was on December 14, 2006.Status:
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East Sabine Lake 
Hydrologic Restoration

CA/SB CAMER 225 $6,490,751 $5,497,491 84.7 $5,313,32117-Jul-2001 01-Dec-2004 01-Jul-2008A A
$3,394,794

East Sabine Lake Hydrologic Restoration Project

Status June 2005

Phase I funding was approved by the Task Force on January 10, 2001, and Phase II construction funding for Construction Unit 1 was 
approved by the Task Force in November 2003. A joint FWS, DNR and the NRCS cost-share agreement was completed on July 17, 2001. 

Hydrodynamic Modeling Study

FTN was contracted for hydrodynamic modeling services. Phase I hydrodynamic modeling consists of reconnaissance, gathering of 
existing data, model selection and model geometry establishment. Phase II model calibration and without-project scenario model runs 
were completed. The "East Sabine Lake Hydrologic Restoration Hydrodynamic Modeling Study Phase II: Calibration and Verification 
Report" was completed October 5, 2004. The "Historical Data Review Modeling Phase III Data and Final Report" and the "Phase III 
Determination of Boundary Conditions for Evaluating Project Alternatives" were also completed in October 2004.

Phase II with-project model runs are currently being conducted. The first run will include fixed crest weirs with boat bays (10 feet wide by 
4 feet deep) at Willow, Three, Greens and Right Prong Black Bayous.

Surveys and Data Recorders

A survey of monument control points was contracted by DNR in December 2001. Nine data recorders were deployed for a 16-month 
period (February 2002 to June 2003) for modeling data collecting purposes. DNR and FTN installed or contracted 9 continuous water 
level and salinity recorders in September 2001 and spring of 2002. Benchmark and cross sectional surveys were completed in March 
2002; marsh elevation surveys were completed by May 2002. NRCS completed cross sectional surveys by July 2002. 

The project will be completed as two construction units. Construction Unit 1 includes construction of 171,000 linear feet of earthen 
terraces in the Greens Lake area, 3,000 feet of Sabine Lake shoreline stabilization near Willow Bayou, and minor hydrologic structures; 
Construction Unit 2 will include construction of four larger hydrologic restoration structures are currently being modeled. Those 
structures could be located at Willow, Three, Greens and Right Prong Black Bayous.  Landrights work was initiated in February 2002 and 
is completed. Most of project is located on the Federal Sabine National Wildlife Refuge. 

Construction Unit 1 Construction

The existing Sabine NWR “duck-wing” terrace design was determined favorable for use as a CU 1 terrace component by the project 
management team. Favorable Construction Unit 1 interagency 30% Design Review and 95% Design Review Conferences were held 
March 25, 2003, and July 8, 2003, respectively. Corps permits and LA Department of Natural Resources Coastal Zone Consistencies have 
been received. The Draft and Final Environmental Assessment and Finding of No Significant Impact (FONSI) are completed as well as 

Status:
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other Phase II construction requirements. The Task Force approved construction in November 2003. The contract for CU 1 was awarded 
in December 2004 and the Notice to Proceed was issued in March 2005. 

A 7,500 linear feet test of smooth cordgrass plantings located along the Sabine Lake shoreline conducted by the State Soil and Water 
Conservation District and the NRCS proved unsuccessful, thus the project sponsors removed the 11 miles (58,100 linear feet) of shoreline 
plantings as a project feature and added earthen terraces with the vegetation funding. 

Construction Unit 1 construction began on March 9, 2005, with construction completion for that phase projected for September 2005. 

Construction Unit 2 components are currently being modeled under the Engineering and Design phase.
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Grand-White Lake 
Landbridge Restoration

MERM CAMER 213 $9,635,224 $5,805,809 60.3 $4,573,29024-Jul-2001 10-Jul-2003 01-Oct-2004A A A
$3,609,060

Grand-White Lakes Land Bridge Restoration

Status July 2005

Phase 1 engineering and design funding was approved by the Task Force on January 10, 2001.  The LDNR/ USFWS Cost Share 
Agreement was executed on July 24, 2001. LDNR certified landrights completion on December 12, 2001.

Project sponsors received Phase II construction funding approval from the CWPPRA Task Force on August 7, 2002.  All of the 
CWPPRA and NEPA project construction requirements have been completed; 1.) the NRCS Overgrazing Determination (August 30, 
2002), 2) LA state Coastal Zone Consistency Determination (September 19, 2002), 3) the LA Department of Environmental Quality 
Water Quality Certification (October 28, 2002), 4) the Environmental Assessment (November 19, 2002), 5) the Corps’ CWPPRA Section 
303(e) Determination (December 2002), and 6) the Corps’ Section 404 Permit (December 2002).  A favorable 95% Design Review 
Conference was held September 12, 2002. 

The project construction contract for Construction Unit 1 (Grand Lake rock shoreline stabilization) was awarded in June 2003, the Notice 
to Proceed was issued on July 10, 2003, and construction for that phase was completed in October 2003.  Construction Unit 2 (Collicon 
Lake Terraces) construction began in early July 2004 and was completed in October 2004.  The project ground breaking was held August 
15, 2003. 

Operation and maintenance post construction field trips in February and April 2005 indicated that Construction Unit 1 - the Grand Lake 
shoreline rock dike and marsh creation is performing well.  The rock has not subsided and a small strip of wetland was created between 
the rock and the shoreline with spoil from access channel dredging.  Construction Unit 2 terraces have experienced post construction 
erosion.  The Collicon Lake lake-ward terrace tops have eroded approximately 66% since project construction.  Most of the lake-ward 
planted giant cutgrass vegetation has eroded and a cut bank remains.  Most of the inner shoreward terraces are holding up well with giant 
cutgrass vegetation growing and expanding.  Nutria herbivory of the planted vegetation on the northern and northwestern Collicon Lake 
terraces has been observed.

Status:

North Lake Mechant 
Landbridge Restoration

TERRE TERRE 604 $31,727,917 $29,010,545 91.4 $1,322,35516-May-2001 01-Apr-2003 01-Feb-2007A A
$818,546

Oyster lease impacts issues remain unresolved.  DNR hoped for a legislative fix during the past Special Session of the Louisiana 
legislature.  Because that session was swamped with hurricane recovery issues, DNR was unable to present their proposed legislation.  
Consequently, project construction remains on hold until the oyster issues are resolved.   

Status:
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Terrebonne Bay Shore 
Protection Demonstration 
(DEMO)

COAST TERRE $2,006,373 $2,503,768 124.8 $2,169,77224-Jul-2001 01-Apr-2007 30-Sep-2007A
$435,059

The bids that were received from the 7/6/06 bid package were all well over the cost estimated for this project.  The project is being scaled 
down and re-designed to accommodate the higher costs.  Three replicates with three treatments will be constructed.  The re-design is 
estimated to be completed in January 07 with a bid package completed some time in February 07.  The three treatments will be a gabion 
mats, A-Jaxs and "triangle units" that should help establish and oyster reef.

Status:

Total Priority List 1,309 $53,044,205 $44,896,820 84.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
4
2
0

10
$8,680,295

$15,186,476

Priority List 11

Dedicated Dredging on 
the Barataria Basin 
Landbridge

BARA JEFF 605 $2,294,410 $463,942 20.2 $433,99403-Apr-2002 01-Aug-2007 01-Aug-2008A
$381,128

At the December 6, 2006 Technical Committee meeting, this project received the highest ranking of all projects being considered for 
Phase 2 approval.  It will be recommended to the Task Force by the Technical Committee for Phase 2 approval at the February 15, 2007 
Task Force meeting.  The project is anticipated to go to construction during summer or fall 2007.

Status:
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South Grand Chenier 
Hydrologic Restoration

MERM CAMER 440 $2,358,420 $2,358,420 100.0 $1,190,74403-Apr-2002 01-Jun-2007 01-Mar-2008A
$354,788

South Grand Chenier Hydrologic Restoration Project

Status July 2005

The project was approved by the Task Force in January 2002.  An implementation meeting and field trip was held on March 13, 2002 
attended by agencies (USFWS, LDNR, LDWF, and NRCS), landowner representatives, and consulting engineers. 

Hydrodynamic Modeling

A hydrodynamic modeling meeting was held on May 6, 2002, a hydrodynamic modeling and surveying contract was awarded to 
Fenstermaker and Associates on June 14, 2002; and a modeling work plan was submitted in July 2002.  Elevation surveys and the 
installation of continuous water level and salinity recorders were completed and installed by August 2002.  Preliminary and final model 
“Set Up” meetings were held on June 11, 2003, and August 6, 2003 respectively.  Model calibration was completed by September 5, 2004 
and validation was completed by September 30, 2003.  Model run presentation was made on May 11, 2004. 

The model results indicated that the project would be successful in introducing freshwater across Highway 82, in the vicinity of Grand 
Chenier, to assist marshes south of that highway in the Hog Bayou Watershed in reducing saltwater intrusion due to the Mermentau Ship 
Channel.  The draft and final draft model reports entitled, "Hydrodynamic Modeling of the ME-29 South Grand Chenier Hydrologic 
Restoration Project" was completed in July 2004 and April 2005 respectfully.

Landrights

Landrights meetings were held between project sponsors and the major landowners on October 17, 2002, in New Orleans, and all 
landowners on January 16, 2003, at Rockefeller Refuge.  A second round of landowner modeling meetings showing the modeling results 
may begin by September 2005.

The project 30% Design Review meeting may be held in the spring of 2006 with the 95% Design Review meeting tentatively scheduled 
for the summer of 2006.  Construction could begin in the summer of 2007 if Task Force approval is received in January 2007.

Status:

West Lake Boudreaux 
Shoreline Protection and 
Marsh Creation

TERRE TERRE 277 $17,519,731 $15,977,790 91.2 $14,085,88303-Apr-2002 01-Apr-2007 01-Feb-2008A
$1,054,583

NRCS has finished their Final Plans and Specs and are awaiting a final signature.  DNR is still wrapping-up some landright issues and 
estimates completion in early-to-mid October.  The Final EA has been submitted and the we have received a permit from the Corps.  If 
DNR finishes the Landrights in October then NRCS estimates the bid package would be ready sometime in late January.

Status:
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Total Priority List 1,322 $22,172,561 $18,800,152 84.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
0
0
0

11
$1,790,499

$15,710,620

Priority List 13

Goose Point/Point Platte 
Marsh Creation

PONT STTAM 436 $1,930,596 $1,730,596 89.6 $81,26414-May-2004 01-Mar-2007 01-Nov-2008A
$75,587

This project received a Phase 2 approval recommendation from the Technical Committee at their December 6, 2006 meeting.  The 
Technical Committee will recommend construction approval to the Task Force at the February 15, 2007 Task Force meeting.  The project 
is anticipated to go to construction later in 2007.

Status:

Total Priority List 436 $1,930,596 $1,730,596 89.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$75,587
$81,264

Priority List 15

Lake Hermitage Marsh 
Creation

BARA PLAQ 438 $1,197,590 $1,197,590 100.0 $13,20228-Mar-2006 01-May-2008 09-May-2009A
$11,855

Status:
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Total Priority List 438 $1,197,590 $1,197,590 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

15
$11,855
$13,202

15,040 $185,816,310 $119,928,202 64.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

24
23
14
11

Total DEPT. OF THE INTERIOR, FISH & 
WILDLIFE SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

0

$26,554,612
$59,273,635
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Lead Agency: DEPT. OF COMMERCE, NATIONAL MARINE FISHERIES SERVICE

Priority List 1

Fourchon Hydrologic 
Restoration 
[DEAUTHORIZED]

TERRE LAFOU $252,036 $7,703 3.1 $7,703
$7,703

In a meeting on October 7, 1993, Port Fourchon conveyed to NMFS personnel that any additional work in the project area could be 
conducted by the Port and they did not wish to see the project pursued because they question its benefits and are concerned that undesired 
Government / general public involvement would result after implementation.

Deauthorized.

Status:

Lower Bayou LaCache 
Hydrologic Restoration 
[DEAUTHORIZED]

TERRE TERRE $1,694,739 $99,625 5.9 $99,62517-Apr-1993 A
$99,625

In a public hearing on September 22, 1993, with landowners in the project area, users strenuously objected to the proposed closure of the 
two east-west connections between Bayou Petit Caillou and Bayou Terrebonne.    NMFS  received a letter from LA DNR, dated February 
6, 1995, recommending deauthorization of the project.  NMFS forwarded the letter to COE for Task Force approval.

Deauthorized.

Status:

Total Priority List $1,946,775 $107,328 5.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
0
0
2

1
$107,328
$107,328

Priority List 2
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Atchafalaya Sediment 
Delivery

ATCH STMRY 2,232 $907,810 $2,532,147 278.9 $2,506,10201-Aug-1994 25-Jan-1998 21-Mar-1998A A A !
$2,075,362

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Big Island Mining ATCH STMRY 1,560 $4,136,057 $7,077,404 171.1 $7,056,50501-Aug-1994 25-Jan-1998 08-Oct-1998A A A !
$6,650,666

Project cost increase was approved by the Task Force at the January 16, 1998 meeting.

Construction project complete.  First costs accounting underway.

Status:

Point Au Fer Canal Plugs TERRE TERRE 375 $1,069,589 $3,235,208 302.5 $3,091,95101-Jan-1994 01-Oct-1995 08-May-1997A A A !
$2,696,759

Construction for the project will be accomplished in two phases.  Phase I construction on the wooden plugs in the oil and gas canals in 
Area 1 was completed  December 22, 1995.  Phase II construction in Area 2 has been delayed until suitable materials can be found to 
backfill the canal fronting the Gulf of Mexico.  Phase II construction completed in May 1997.  Task Force approved project design 
change and project cost increase at December 18, 1996 meeting.   Phase III was authorized and a cooperative agreement awarded on 
August 27, 1999.  Phase III was completed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Total Priority List 4,167 $6,113,456 $12,844,759 210.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
3
0

2
$11,422,788
$12,654,558

Priority List 3
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Bayou Perot/Bayou 
Rigolettes Marsh 
Restoration 
[DEAUTHORIZED]

BARA JEFF $1,835,047 $20,963 1.1 $20,96303-Mar-1995 A
$20,963

A feasibility study conducted by LA DNR indicated that possible wetlands benefits from construction of this project are questionable.  LA 
DNR has indicated a willingness to deauthorize the project.   In April 1996, LA DNR had asked to reconsider the project with potential of 
combining this with two other projects in the watershed.  Project deauthorized at January 16, 1998 Task Force meeting.

Deauthorized.

Status:

East Timbalier Island 
Sediment Restoration, 
Phase 1

TERRE LAFOU 1,913 $2,046,971 $3,729,587 182.2 $3,753,21301-Feb-1995 01-May-1999 01-May-2001A A A !
$3,674,131

Construction completed in December 1999.  Aerial seeding of the dune platform was achieved in spring 2000, and the installation of sand 
fencing was completed September 30, 2000.  Vegetative dune plantings were completed May 1, 2001.

Status:

Lake Chapeau Sediment 
Input and Hydrologic 
Restoration

TERRE TERRE 509 $4,149,182 $5,605,856 135.1 $5,835,60901-Mar-1995 14-Sep-1998 18-May-1999A A A !
$5,071,689

Construction complete.  Vegetative plantings were installed in spring 2000.

Closing out cooperative agreement between NOAA and LADNR.

Status:

Lake Salvador Shore 
Protection Demonstration 
(DEMO)

BARA STCHA $1,444,628 $2,801,782 193.9 $3,056,80401-Mar-1995 02-Jul-1997 30-Jun-1998A A A !
$2,801,782

Phase 1 was completed September 1997.  Phase 2 is shoreline protection between Bayou desAllemnands and Lake Salvador.  
Construction began in April 1998 and completed in June 1998.  Final first costs have been finalized.

Closed out cooperative agreement between NOAA and LADNR.  First costs accounting undersay.

Project has served its demonstration purpose and is being removed by DNR with O&M funds, summer of 2002.

Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 31-Jan-2007
Page 51

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 2,422 $9,475,828 $12,158,188 128.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
1

3
$11,568,566
$12,666,590

Priority List 4

East Timbalier Island 
Sediment Restoration, 
Phase 2

TERRE LAFOU 215 $5,752,404 $7,600,863 132.1 $7,617,69608-Jun-1995 01-May-1999 15-Jan-2000A A A !
$7,525,873

NOAA and DNR is currently closing out the cooperative agreements for East Tinbalier Island Phase 1 and 2.  Considering the damage 
invoked on the island as a result of Hurricane Lily and Tropical Storm Isadore, future construction will be reassessed pursuant to 
engineering feasibility and the Phase 2 prioritization process.   

Status:

Eden Isles East Marsh 
Restoration 
[DEAUTHORIZED]

PONT STTAM $5,018,968 $39,025 0.8 $39,025
$39,025

NMFS letter of September 8, 1997 requested the CWPPRA Task Force to move forward with deauthorization of this project.  Bids were 
placed twice to acquire the land;  both times they were rejected due to higher bids by private developers.   Project deauthorized at January 
16, 1998 Task Force meeting.

Deauthorized.

Status:
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Total Priority List 215 $10,771,372 $7,639,888 70.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
1
1
1
1

4
$7,564,898
$7,656,722

Priority List 5

Little Vermilion Bay 
Sediment Trapping

TECHE VERMI 441 $940,065 $886,030 94.3 $863,43622-May-1997 10-May-1999 20-Aug-1999A A A
$660,094

An O&M inspection trip is planned for March 2007.Status:

Myrtle Grove Siphon BARA PLAQ 1,119 $15,525,950 $481,803 3.1 $481,80320-Mar-1997 A
$481,803

The 5th Priority List authorized funding in the amount of $4,500,000 for the FY 96 Phase 1 of this project.   Priority List 6 authorized 
funding in the amount of $6,000,000 for FY 97.   Priority List 8 is authorized to fund  the remaining $5,000,000.  Total project cost is 
estimated to be $15,525,950.

NOAA and LADNR are closing out the cooperative agreement and returning remaining project funds to the CWPPRA program.  Project 
will remain active as authorized.

Status:

Total Priority List 1,560 $16,466,015 $1,367,833 8.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
0

5
$1,141,897
$1,345,239
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Priority List 6

Black Bayou Hydrologic 
Restoration

CA/SB CAMER 3,594 $6,316,800 $5,972,613 94.6 $5,982,65528-May-1998 01-Jul-2001 03-Nov-2003A A A
$4,791,617

On November 8, 2006, and O&M inspection field trip was held with DNR and the NMFS. Two small breeches were noted, one on the 
rock dike along the GIWW, and the second on a plug along the GIWW.  As a result, discussions are underway to develop a plan for 
corrective actions.

Status:

Delta Wide Crevasses DELTA PLAQ 2,386 $5,473,934 $4,752,653 86.8 $4,530,87028-May-1998 21-Jun-1999 31-Dec-2014A A
$1,802,617

3-05  Construction on Phase 2 (of three phases) completed. Final Inspection conducted 3/17/2005.  Status:

Sediment Trapping at 
"The Jaws"

TECHE STMAR 1,999 $3,167,400 $3,392,135 107.1 $1,662,71228-May-1998 14-Jul-2004 19-May-2005A A A
$1,266,383

An O&M inspection trip is scheduled for April 2007.Status:

Total Priority List 7,979 $14,958,134 $14,117,401 94.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
2
0

6
$7,860,617

$12,176,237

Priority List 7

Grand Terre Vegetative 
Plantings

BARA JEFF 127 $928,895 $492,774 53.0 $501,36423-Dec-1998 01-May-2001 01-Jul-2001A A A
$345,292

Planting of 3,100 units each of bitter panicum, gulf cordgrass, and marshhay cordgrass on beach nourishment/dune area, and installation 
of approximately 35,000 smooth cordgrass and 800 black mangrove was completed in June 2001.  Monitoring is underway.  Project area 
is being evaluated for additional plantings in 2003/2004.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Pecan Island Terracing MERM VERMI 442 $2,185,900 $2,391,953 109.4 $2,394,41801-Apr-1999 15-Dec-2002 10-Sep-2003A A A
$2,151,159

An O&M inspection trip is scheduled for March 2007.Status:

Total Priority List 569 $3,114,795 $2,884,727 92.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
2
0

7
$2,496,452
$2,895,783

Priority List 8

Bayou Bienvenue Pump 
Station Diversion and 
Terracing 
[DEAUTHORIZED]

PONT STBER $3,295,574 $212,142 6.4 $212,15301-Jun-2000 A
$212,153

Cooperative Agreement  awarded in June 1, 2000.  Preliminary design analyses indicate that terrace construction significantly more costly 
than originally estimated due to poor geo-technical condition.   The project is estimated to cost between $17 and $20 million to build.

At the January 16, 2002 Task Force meeting, DNR and NOAA/NMFS requested initiation of the deauthorization procedure.  
Deauthorization was approved by the Task Force at the April 16, 2002 meeting.

Status:

Hopedale Hydrologic 
Restoration

PONT STBER 134 $2,179,491 $2,432,958 111.6 $2,198,17911-Jan-2000 10-Jan-2004 15-Jan-2005A A A
$1,330,527

Cooperative Agreement was awarded January 11, 2000. Engineering and design is complete, with design surveys, geo-technical 
investigations and hydrologic modeling complete. Landrights for the major project feature are complete. NEPA compliance and 
regulatory requirements are complete. A construction contract was awarded in November 2003, and construction was initiated in March 
2004. COnstruction was completed in January 2005, and the project is currently being operated by St. Bernard Parish under a cooperative 
agreement with the Louisiana Department of Natural Resources.  

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 134 $5,475,065 $2,645,100 48.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
1
1
1

8
$1,542,680
$2,410,332

Priority List 9

Castille Pass Channel 
Sediment Delivery

ATCH STMRY 577 $1,484,633 $1,846,326 124.4 $1,835,76129-Sep-2000 15-Jun-2007 01-Apr-2008A
$1,602,399

Castille Pass was not recommended for Phase 2 funding  by the Technical Committee at their December 6, 2006 meeting.  The NMFS and 
DNR are continuing to coordinate with the COE on a permit issuance.

Status:

Chandeleur Islands Marsh 
Restoration

PONT STBER 220 $1,435,066 $937,977 65.4 $839,25310-Sep-2000 01-Jun-2001 31-Jul-2001A A A
$818,906

Cooperative Agreement was awarded September 10, 2000.  Vegetative planting is scheduled for spring, 2001, and are phased over two 
years.

Pilot planting project completed in June, 2000.  First phase of vegetative plantings completed July 2001 with installation of approximately 
80,000 smooth cordgrass plants along 6.6 miles of overwash fan perimeters.   Project area is being evaluated for additional plantings in 
2003.

Status:

East Grand Terre Island 
Restoration

BARA JEFF 335 $1,856,203 $2,312,023 124.6 $2,276,53021-Sep-2000 01-May-2007 01-Dec-2007A
$2,140,810

Cooperative Agreement was awarded September 21, 2000. Preliminary geotechnical investigations of potential sand sources is complete. 
Additional detailed geotechnical investigations are required to accurately identify and delineate sand sources. Data acquisition for 
modeling complete, and preliminary modeling results for design alternatives is complete; additional modeling required to complete 
project performance assessments. Landrights in progress. Preliminary assessment of oyster resources is complete. Preliminary design 
review was delayed due to the need for additional geotechnical information and project performance projections. Preliminary design 
review is anticipated in April 2005. Final design, environmental documentation and revised WVA will be completed during Summer 
2005. Phase 2 request is anticipated in January, 2006

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Four Mile Canal 
Terracing and Sediment 
Trapping

TECHE VERMI 167 $5,086,511 $2,343,857 46.1 $2,032,83325-Sep-2000 10-Jun-2003 23-May-2004A A A
$1,983,773

An O&M inspection field trip is planned for March 2007.Status:

LaBranche Wetlands 
Terracing, Planting, and 
Shoreline Protection

PONT STCHA 489 $821,752 $306,836 37.3 $306,83621-Sep-2000 A
$306,836

Cooperative Agreement was awarded September 21, 2000.   Engineering and design complete.  Construction is scheduled for 2002.

Task Force approved Phase 2 funding at January 10, 2001 meeting.  In a letter dated September 7, 2001, NMFS returned Phase 2 funding 
because of waning landowner support.  Deauthorization is not requested at this time.

Status:

Total Priority List 1,788 $10,684,165 $7,747,019 72.5

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
2
2
0

9
$6,852,723
$7,291,212

Priority List 10

Rockefeller Refuge Gulf 
Shoreline Stabilization

MERM CAMER 920 $1,929,888 $2,408,478 124.8 $2,189,41827-Sep-2001 15-Jul-2007 01-Feb-2008A
$1,193,861

Rockefeller Refuge Test Sections were not recommended for Phase 2 funding by the Technical Committee at their December 6, 2006 
meeting.  

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 920 $1,929,888 $2,408,478 124.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$1,193,861
$2,189,418

Priority List 11

Barataria Barrier Island:  
Pelican Island and Pass 
La Mer to Chaland Pass

BARA PLAQ 534 $61,995,587 $66,494,510 107.3 $57,875,39506-Aug-2002 25-Mar-2006 01-Sep-2006A A *
$11,409,329

Construction contract for Chaland Headland (CU 1) was awarded by NOAA November 2005.  Due to hurricane impacts to construction 
access route, onstruction initiation was delayed until April 2006.  Construction on-going and anticipated to be complete in November 
2006.

Advertisement of a construction contract for Pelican Island (CU 2) is pending oyster acquisition.  Project delays associated with oyster 
acquisition and project site changes will require a re-assessment of fill requirements and preparation of updated cost estimates.  

Status:

Little Lake Shoreline 
Protection/Dedicated 
Dredging near Round 
Lake

BARA LAFOU 713 $35,994,929 $33,992,878 94.4 $28,876,04806-Aug-2002 04-Aug-2005 30-Mar-2007A A
$5,615,312

The dredging component is complete. The contractor is finishing dressing the rock which is expected to be completed early Spring 2007. Status:

Pass Chaland to Grand 
Bayou Pass Barrier 
Shoreline Restoration

BARA PLAQ 263 $29,753,880 $29,249,507 98.3 $22,812,66806-Aug-2002 01-Apr-2007 01-Oct-2007A
$1,846,735

Final design, landrights, environmental compliance and development of updated cost estimate and revised WVA were completed prior to 
request for Phase 2 approval in December 2005.  Pending clearance of oyster leases in the project area, it is anticipated that project 
construction will begin in spring 2007.  

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 1,510 $127,744,396 $129,736,895 101.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
2
0
0

11
$18,871,376

$109,564,111

Priority List 14

Riverine Sand 
Mining/Scofield Island 
Restoration

BARA PLAQ 234 $3,221,887 $3,221,887 100.0 $2,740,88604-Oct-2005 A
$53,757

Status:

Total Priority List 234 $3,221,887 $3,221,887 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

14
$53,757

$2,740,886

Priority List 15

South Pecan Island 
Freshwater Introduction

MERM VERMI 98 $1,102,043 $1,102,043 100.0 $936,735
$14,067

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

Total Priority List 98 $1,102,043 $1,102,043 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
0
0
0
0

15
$14,067

$936,735

Priority List 16

Madison Bay Marsh 
Creation and Terracing

TECHE TERRE 372 $3,002,171 $3,002,171 100.0 $2,551,845
$0

Status:

West Belle Pass Barrier 
Headland Restoration 
Project

TERRE LAFOU 299 $2,694,364 $2,694,364 100.0 $0
$0

Status:

Total Priority List 671 $5,696,535 $5,696,535 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
0
0
0
0

16
$0

$2,551,845
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF COMMERCE (NMFS)

22,267 $218,700,354 $203,678,081 93.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

33
28
18
15

Total DEPT. OF COMMERCE, NATIONAL 
MARINE FISHERIES SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

5

$70,691,011
$177,186,996
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Lead Agency: DEPT. OF AGRICULTURE, NATURAL RESOURCES CONSERVATION SERVICE

Priority List 1

GIWW to Clovelly 
Hydrologic Restoration

BARA LAFOU 175 $8,141,512 $8,916,131 109.5 $8,666,32417-Apr-1993 21-Apr-1997 31-Oct-2000A A A
$7,064,340

The project was divided into two contracts in order to expedite implementation. The first contract to install most of the weir structures, 
began May 1, 1997 and completed November 30, 1997, at a cost of $646,691. The second contract to install bank protection, one weir 
and one plug, began January 1, 2000 and completed October 31, 2000, at a cost of $3,400,000. All project construction is complete. 
O&M Plan signed September 16, 2002. 

Status:

Vegetative Plantings - 
Dewitt-Rollover Planting 
Demonstration(DEMO) 
[DEAUTHORIZED]

MERM VERMI $191,003 $92,012 48.2 $92,01217-Apr-1993 11-Jul-1994 26-Aug-1994A A A
$92,012

Sub-project of the Vegetative Plantings project.

Complete and deauthorized.

Status:

Vegetative Plantings - 
Falgout Canal  Planting 
Demonstration(DEMO)

TERRE TERRE $144,561 $209,284 144.8 $230,40717-Apr-1993 30-Aug-1996 30-Dec-1996A A A !
$211,853

Sub-project of the Vegetative Plantings project.   Wave-stilling devices are in place.  Vegetative plantings are in place.

Complete.

Status:

Vegetative Plantings - 
Timbalier Island Planting 
Demonstration (DEMO)

TERRE TERRE $372,589 $293,124 78.7 $324,37717-Apr-1993 15-Mar-1995 30-Jul-1996A A A
$305,823

Sub-project of the Vegetative Plantings project.

Complete.

Status:

Vegetative Plantings - 
West Hackberry Planting 
Demonstration (DEMO)

CA/SB CAMER $213,947 $258,805 121.0 $279,56117-Apr-1993 15-Apr-1993 30-Mar-1994A A A
$261,581

Sub-project of the Vegetative Plantings project.

Complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 175 $9,063,612 $9,769,356 107.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
5
5
1

1
$7,935,609
$9,592,682

Priority List 2

Brown Lake Hydrologic 
Restoration

CA/SB CAMER 282 $3,222,800 $4,002,363 124.2 $1,790,34028-Mar-1994 01-Feb-2007 01-Jan-2008A
$774,437

Current design is being revised for the Crab Gully area.  Project is scheduled to request approval for construction at the July 2007 Task 
Force meeting.

Status:

Caernarvon Diversion 
Outfall Management

BRET PLAQ 802 $2,522,199 $4,536,000 179.8 $4,238,35613-Oct-1994 01-Jun-2001 19-Jun-2002A A A !
$3,127,536

This project was proposed for deauthorization  in December 1996, but was referred for revisions at the request of the landowners and 
DNR.   The project was modified.  The final plan/EA has been prepared.   Bids were opened 23 February 2001.   The low bid exceeded 
the funds available.  Task Force approved additional funds.  Construction complete June 19, 2002.

Status:

East Mud Lake Marsh 
Management

CA/SB CAMER 1,520 $2,903,635 $4,095,936 141.1 $3,344,20024-Mar-1994 01-Oct-1995 15-Jun-1996A A A !
$2,709,519

Bid opening was August 8, 1995  and contract awarded to Crain Bros.  Construction started in early October 1995.   Water control 
structures are installed and the vegetation  installed in the summer of 1996.

Construction complete.  O&M plan executed.  Maintenance needs on a water control structure is being evaluated.

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Freshwater Bayou 
Wetland Protection

MERM VERMI 1,593 $2,770,093 $3,455,303 124.7 $3,382,91017-Aug-1994 29-Aug-1994 15-Aug-1998A A A
$2,675,914

The project was expedited in order to allow the use of stone removed from the Wax Lake Outlet Weir at a substantial cost savings.  
Construction is included as an option in the Corps of Engineers contract for the Wax Lake Outlet Weir removal.  Option was exercised on 
September 2, 1994.

Project construction is complete.   Maintenance contract underway to repair rock dike.

Status:

Fritchie Marsh Restoration PONT STTAM 1,040 $3,048,389 $2,201,674 72.2 $2,131,69521-Feb-1995 01-Nov-2000 01-Mar-2001A A A
$1,728,150

O&M plan executed January 29, 2003.Status:

Highway 384 Hydrologic 
Restoration

CA/SB CAMER 150 $700,717 $1,058,554 151.1 $1,090,23413-Oct-1994 01-Oct-1999 07-Jan-2000A A A !
$825,530

Construction start slipped from November 1997 to July 1999 because of landright issues. All landright agreements signed. Construction 
complete January 7, 2000.

O&M plan executed. Maintenance contract complete.  Minor damage from Hurricane Lili to be repaired.  Contract in preparation. 

Status:

Jonathan Davis Wetland 
Restoration

BARA JEFF 510 $3,398,867 $28,886,616 849.9 $27,782,03805-Jan-1995 22-Jun-1998 01-Mar-2008A A !
$7,615,724

Construction Unit#4 was revised due to hurricane related causes.  Revised schedule is for construction to begin in April 2007 with a 
completion date anticipated for March 2008.

Status:

Vermilion Bay/Boston 
Canal Shore Protection

TECHE VERMI 378 $1,008,634 $1,012,649 100.4 $996,07824-Mar-1994 13-Sep-1994 30-Nov-1995A A A
$855,360

Complete.Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 31-Jan-2007
Page 64

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/
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Total Priority List 6,275 $19,575,334 $49,249,096 251.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

8
8
7
6
0

2
$20,312,170
$44,755,851

Priority List 3

Brady Canal Hydrologic 
Restoration

TERRE TERRE 297 $4,717,928 $5,279,558 111.9 $5,169,61715-May-1998 01-May-1999 22-May-2000A A A
$4,258,962

Project delayed because of landowner concerns about permit conditions regarding monitoring, and objection from a pipeline company in 
the area. In addition, CSA revisions were needed to accommodate the landowner's interest in providing non-Federal funding. Permitting 
and design conditions have resulted in the CSA being modified to also include Fina Oil Co. and LL&E. Both will help cost share the 
project. The revised CSA is complete.

Construction project is complete. O&M plan signed July 16, 2002. 

Status:

Cameron-Creole 
Maintenance

CA/SB CAMER 2,602 $3,719,926 $5,840,505 157.0 $4,116,12709-Jan-1997 30-Sep-1997A A !
$969,929

The first three contracts for maintenance work are complete.  The project provides for maintenance on an as-needed basis.Status:

Cote Blanche Hydrologic 
Restoration

TECHE STMRY 2,223 $5,173,062 $7,889,103 152.5 $5,969,20101-Jul-1996 25-Mar-1998 15-Dec-1998A A A !
$5,515,981

Construction start date slipped from November 1997 to March 1998 because of concern about the source of shell to construct the 
project.   Site inspection for bidder was held January 12, 1998.  Concern for a source of shell may require budget modifications.   Contract 
awarded February 1998; notice to proceed March 1998.  Construction was completed December 1998.

O&M plan executed.  Maintenance contract complete.

Status:
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Southwest Shore White 
Lake Demonstratoin 
(DEMO) 
[DEAUTHORIZED]

MERM VERMI $126,062 $103,468 82.1 $104,06411-Jan-1995 30-Apr-1996 31-Jul-1996A A A
$103,468

Complete.  Project deauthorized.Status:

Violet Freshwater 
Distribution 
[DEAUTHORIZED]

PONT STBER $1,821,438 $128,627 7.1 $128,62713-Oct-1994 A
$128,627

Rights-of-way to gain access to the site was a problem due to multiple landowner coordination, and additional questions have arisen about 
rights to operate existing siphon.

Project deauthorized, October 4, 2000.

Status:

West Pointe a la Hache 
Outfall Management

BARA PLAQ 1,087 $881,148 $4,068,045 461.7 $568,92005-Jan-1995 A !
$492,515

Project team decision regarding proposed project features is pending a revised operation plan of siphon between Parish and State.  No 
schedule is available until decision is made.

Status:

White's Ditch Outfall 
Management 
[DEAUTHORIZED]

BRET PLAQ $756,134 $32,862 4.3 $32,86213-Oct-1994 A
$32,862

LA DNR concurred with NRCS to deauthorize the project.   Project deauthorized at the January 16, 1998 Task Force meeting.

Deauthorized.

Status:

Total Priority List 6,209 $17,195,698 $23,342,168 135.7

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

7
7
4
3
3

3
$11,502,345
$16,089,418

Priority List 4



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 31-Jan-2007
Page 66

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/
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Barataria Bay Waterway 
West Side Shoreline 
Protection

BARA JEFF 232 $2,192,418 $3,013,365 137.4 $2,957,86423-Jun-1997 01-Jun-2000 01-Nov-2000A A A !
$2,387,404

The project is being coordinated with the COE dredging program. Contract advertised December 1999.

Construction complete. Dedication ceremony held October 20, 2000. O&M plan signed July 15, 2002.

Status:

Bayou L'Ours Ridge 
Hydrologic Restoration  
[DEAUTHORIZED]

BARA LAFOU $2,418,676 $371,232 15.3 $371,23223-Jun-1997 A
$371,232

The initial step of deauthorization was taken at the January Task Force meeting. The process will be finalized at the April Task Force 
meeting.

Status:

Flotant Marsh Fencing 
Demonstration (DEMO) 
[DEAUTHORIZED]

TERRE TERRE $367,066 $106,960 29.1 $106,96016-Jul-1999 A
$106,960

Difficulty in locating an appropriate site for demonstration and difficulty in addressing engineering constraints.

Project deauthorized, October 4, 2000.

Status:

Perry Ridge Shore 
Protection

CA/SB CALCA 1,203 $2,223,518 $2,289,090 102.9 $2,222,97123-Jun-1997 15-Dec-1998 15-Feb-1999A A A
$1,823,941

Project complete.Status:

Plowed Terraces 
Demonstration (DEMO)

CA/SB CAMER $299,690 $325,641 108.7 $335,73922-Oct-1998 30-Apr-1999 31-Aug-2000A A A
$326,591

Project initially put on hold pending results of an earlier terraces demonstration project being paid for by the Gulf of Mexico program.  
The first attempt to plow the terraces in the summer of 1999 was not successful.  A second contract was advertised in January 2000 to try 
again.  Construction is complete.

Status:
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Total Priority List 1,435 $7,501,368 $6,106,289 81.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
3
2

4
$5,016,130
$5,994,767

Priority List 5

Freshwater Bayou Bank 
Stabilization

MERM VERMI 511 $3,998,919 $2,543,313 63.6 $2,504,93301-Jul-1997 15-Feb-1998 15-Jun-1998A A A
$2,020,181

The local cost share is being paid by Acadian Gas Company.

Contract was awarded January 14, 1998.   Construction is complete.

Status:

Naomi Outfall 
Management

BARA JEFF 633 $1,686,865 $2,181,427 129.3 $2,171,48812-May-1999 01-Jun-2002 15-Jul-2002A A A !
$1,387,062

This project was combined with the BBWW "Dupre Cut" East project for planning and design; construction will be separate.

The operation of the siphon is being reviewed by DNR. Hydraulic analysis is complete; results concurred in by both agencies. 
Construction contract advertised in March 2002. Construction began June 2002 and completed in July 2002.

O&M plan in draft.

Status:

Raccoon Island 
Breakwaters 
Demonstration (DEMO)

TERRE TERRE $1,497,538 $1,795,388 119.9 $1,794,47303-Sep-1996 21-Apr-1997 31-Jul-1997A A A
$1,749,237

Complete.Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Sweet Lake/Willow Lake 
Hydrologic Restoration

CA/SB CAMER 247 $4,800,000 $4,242,995 88.4 $4,130,95623-Jun-1997 01-Nov-1999 02-Oct-2002A A A
$3,328,354

The rock bank protection feature of the project is complete.

The second contract has been awarded; terrace construction and vegetative planting will be finished by October 1, 2002. Contractor was 
unable to complete the construction. Contract terminated; remaining work was advertised December 2001. Contract awarded, and 
construction completed October 2, 2002. 

Status:

Total Priority List 1,391 $11,983,322 $10,763,123 89.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
4
4
0

5
$8,484,834

$10,601,850

Priority List 6

Barataria Bay Waterway 
East Side Shoreline 
Protection

BARA JEFF 217 $5,019,900 $5,224,477 104.1 $5,116,59112-May-1999 01-Dec-2000 31-May-2001A A A
$4,043,496

This project was combined with the Naomi Outfall Management project for planning and design; construction was separate.

Project construction complete.

O&M plan signed October 2, 2002. 

Status:

Cheniere au Tigre 
Sediment Trapping 
Demonstration (DEMO)

TECHE VERMI $500,000 $624,999 125.0 $626,13320-Jul-1999 01-Sep-2001 02-Nov-2001A A A
$594,859

A request for proposals was advertised in Feb 2000.  No valid proposals received.  Proceeding with design of a rock structure.  Project 
advertised for bid.  Bid came in over estimate.  LDNR and NRCS shifted funds from monitoring to construction.  Delay in getting new 
obligation due to internal COE procedures.  Government order received July 13, 2001.   Construction complete.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Oaks/Avery Canal 
Hydrologic Restoration, 
Increment 1

TECHE VERMI 160 $2,367,700 $2,925,216 123.5 $2,860,56022-Oct-1998 15-Apr-1999 11-Oct-2002A A A
$2,151,680

O&M Plan in draft.Status:

Penchant Basin Natural 
Resources Plan, 
Increment 1

TERRE TERRE 1,155 $14,103,051 $14,455,551 102.5 $2,785,36223-Apr-2002 01-Feb-2008 01-Jan-2009A
$1,549,700

Design on preferred project alternative began in October 2006.  Project is scheduled to request construction approval in July 2007, with 
an anticipated construction start date of February 2008.  Construction completion date is scheduled for January 2009.

Status:

Total Priority List 1,532 $21,990,651 $23,230,243 105.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

4
4
3
3
0

6
$8,339,735

$11,388,646

Priority List 7

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 1 and 2

BARA JEFF 1,304 $17,515,029 $31,288,623 178.6 $30,868,93816-Jul-1999 01-Dec-2000 01-May-2007A A !
$5,323,244

Construction Unit #4 began construction on May 26, 2005.  Construction was halted due to hurricane related causes, and resumed on July 
24, 2006.  Revised anticipated completion date is October 2007.

Construction Unit #5 has been revised for construction to begin in January 2007, with an anticipated completion date of April 2008.

Status:

Thin Mat Floating Marsh 
Enhancement 
Demonstration (DEMO)

TERRE TERRE $460,222 $538,101 116.9 $548,61016-Oct-1998 15-Jun-1999 10-May-2000A A A
$538,101

Construction complete.  Monitoring ongoing.Status:



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACTCEMVN-PM-C 31-Jan-2007
Page 70

PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/
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Total Priority List 1,304 $17,975,251 $31,826,724 177.1

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
2
1
0

7
$5,861,344

$31,417,548

Priority List 8

Humble Canal 
Hydrologic Restoration

MERM CAMER 378 $1,526,136 $1,530,812 100.3 $1,587,58921-Mar-2000 01-Jul-2002 01-Mar-2003A A A
$810,367

Construction complete March 2003.Status:

Lake Portage Land Bridge TECHE VERMI 24 $1,013,820 $1,181,129 116.5 $1,160,53507-Apr-2000 15-Feb-2003 15-May-2004A A A
$1,013,470

Construction ongoing and scheduled to be completed in May 2004.

Draft Final Monitoring Plan sent for review on March 16, 2004.  TAG originally met on October 15,2002 to develop plan.  Since that 
time plan was modified to adapt to CRMS.  Plan expected to be finalized by May 2004.

Status:

Upper Oak River 
Freshwater Siphon 
[DEAUTHORIZED]

BRET PLAQ $2,500,239 $56,476 2.3 $56,476
$56,476

Total project cost estimate is $12,994,800;  Priority List 8 funded $2,500,000 for completion of engineering and design and construction 
of the outflow channel.  Funding of the siphon will be requested when engineering and design are completed.

Project feasibility being evaluated.   DNR has solicited a cost estimate from one of their engineering firms to perform a feasibility study.  
Target dates will be established if project is deemed feasible.

Deauthorization procedures initiated.

Status:
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PROJECT BASIN PARISH ACRES CSA Const Start Const End
 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 402 $5,040,195 $2,768,417 54.9

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
2
2
2
1

8
$1,880,313
$2,804,600

Priority List 9

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 3

BARA JEFF 264 $15,204,620 $12,821,568 84.3 $10,118,76825-Jul-2000 20-Oct-2003 01-Jul-2007A A
$4,348,796

Construction Unit #7 was not selected for funding in 2006, and is scheduled to request funding at January 2007 Task Force Meeting. If 
approved, revised plan for construction is from August 2007 to July 2008. 

Status:

Black Bayou Culverts 
Hydrologic Restoration

CA/SB CAMER 540 $5,900,387 $5,388,517 91.3 $4,922,07025-Jul-2000 25-May-2005 01-Mar-2007A A
$3,126,655

Construction began May 25, 2005.  Construction was delayed due to hurricane related causes. Revised anticipated completion date is 
March 2007.

Status:

Little Pecan Bayou 
Hydrologic Restoration

MERM CAMER 144 $1,245,278 $1,556,598 125.0 $1,159,23925-Jul-2000 01-Aug-2008 01-Jul-2009A !
$589,575

Landrights issues have caused design revisions to current features.  Current schedule is for a 30% review meeting in June 2007, with 
anticipated construction beginning in August 2008 and ending in March 2009, pending funding approval.

Status:

Perry Ridge West Bank 
Stabilization

CA/SB CAMER 83 $3,742,451 $1,765,592 47.2 $1,709,38825-Jul-2000 01-Nov-2001 31-Jul-2002A A A
$1,625,931

The Perry Ridge project approved on Priority List 4 was the first phase of this project. This is the second and final phase of the project.

Task Force approved Phase 2 construction funding January 10, 2001. The rock bank protection is installed. The contract for the terraces 
and vegetation has been completed. 

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/
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South Lake Decade 
Freshwater Introduction

TERRE TERRE 201 $396,489 $670,611 169.1 $584,02425-Jul-2000 01-Aug-2007 01-Jan-2008A !
$502,643

Construction Unit #1 of this project did not get selected for Phase 2 funding at the January 2006 Task Force meeting. CU#1 will be 
presented for proposed construction funding at the January 2007 Task Force meeting. If funded, construction is planned for August 2007 
to January 2008.

Construction Unit #2 is currently in design phase. A 30% Project Review meeting is projected for June 2007. CU#2 is scheduled to 
request Phase 2 funding at the January 2008 Task Force meeting. If funded, construction is planned for August 2008 to July 2009.

Status:

Total Priority List 1,232 $26,489,225 $22,202,886 83.8

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

5
5
3
1
0

9
$10,193,600
$18,493,488

Priority List 10

GIWW Bank Restoration 
of Critical Areas in 
Terrebonne

TERRE TERRE 366 $1,735,983 $1,735,983 100.0 $1,148,26616-May-2001 01-Aug-2007 01-Nov-2008A
$938,019

This project did not get selected for Phase 2 funding at the January 2006 Task Force meeting. Project will be presented for proposed 
construction funding at the January 2007 Task Force meeting. 

Status:
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 *********** SCHEDULES *********** ******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/
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Total Priority List 366 $1,735,983 $1,735,983 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

10
$938,019

$1,148,266

Priority List 11

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 4

BARA JEFF 256 $22,787,951 $16,922,436 74.3 $15,198,76409-May-2002 27-Apr-2005 01-Oct-2007A A
$6,511,148

Construction Unit #6 was completed on April 26, 2006.Status:
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Current % ExpendituresBaseline

Actual
Obligations/
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Coastwide Nutria Control 
Program

COAST COAST 14,963 $68,864,870 $19,571,327 28.4 $6,930,68726-Feb-2002 20-Nov-2002A A
$5,310,265

In Year 4 (2005-06) Trapping Season, 168,843 nutria tails were collected.

The decrease from last year's total can primarily be traced to lack of hunter participation due to hurricanes Rita and Katrina.  

11/4/2005 

In Year 3 (2004-05 Trapping Season), 297,835 nutria tails were collected.

Project was approved for three more years of funding at the November 2005 Task Force meeting. 

1/20/2005 

In Year 1 (2002-03 Trapping Season), 308,160 nutria tails were collected. Nutria herbivory surveys in summer 2003, yielded a coastwide 
estimate of 82,080 acres of marsh impacted by nutria feeding activity.

In Year 2 (2003-04 Trapping Season), 332,596 nutria tails were collected. Nutria herbivory surveys in spring 2004, yielded a coastwide 
estimate of 63,397 acres of marsh impacted by nutria feeding activity. 

3/12/2003 

Implementation began with the 2002-2003 trapping season. A report on the first years accomplishments will be given at the August Task 
Force meeting. 

7/3/2002 

Request for Phase 2 funding was approved at the April 16, 2002 Task Force meeting.

A revised baseline estimate for Phase 2 was approved at the March 6, 2002 Tech Committee meeting. 

Status:
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Current % ExpendituresBaseline

Actual
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Raccoon Island Shoreline 
Protection/Marsh 
Creation,  Ph 2

TERRE TERRE 167 $7,797,791 $7,867,857 100.9 $7,453,36423-Apr-2002 13-Dec-2005 01-Jul-2008A A
$2,778,581

Construction is on-going for Unit #1, and is scheduled for completion in November 2006.

Construction Unit #2 is currently in design and scheduled for a 30% review in July 2007.  Funding request for Phase 2 approval is 
scheduled for January 2008 Task Force meeting.  Anticipated date for construction to begin is August 2008, with a completion date of 
February 2009.

Status:

Total Priority List 15,386 $99,450,612 $44,361,620 44.6

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

3
3
3
0
0

11
$14,599,994
$29,582,814

Priority List 11.1

Holly Beach Sand 
Management

CA/SB CALCA 330 $19,252,500 $14,130,233 73.4 $13,915,32009-May-2002 01-Aug-2002 31-Mar-2003A A A
$13,656,797

The placement of the sand material on to the beach was completed on Saturday, March 1, 2003. Required work that is now in progress 
consist of demobilization of the pipeline segments, dressing the completed beach work,erection of the Sand Fencing and installation of the 
vegetation. 

Status:
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Current % ExpendituresBaseline

Actual
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Project Status Summary Report - Lead Agency: DEPT. OF AGRICULTURE (NRCS)

Total Priority List 330 $19,252,500 $14,130,233 73.4

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
1
0

11.1
$13,656,797
$13,915,320

Priority List 12

Freshwater Floating 
Marsh Creation 
Demonstration (DEMO)

COAST COAST $1,080,891 $1,080,891 100.0 $931,49912-Jun-2003 01-Jul-2004 01-Jan-2009A A
$52,349

The structures - artificial floating systems (afs) - were all deployed at Mandalay by June 1, 2006.  Details of the field monitoring of their 
condition and performance will be included in the monitoring report that will be submitted to DNR in Dec 06.  Some portion of the 
greenhouse/lab work being done by UNO was restarted over because it was destroyed by Katrina.  As those results start coming out, they 
will be in future interim monitoring reports.

Status:

Total Priority List $1,080,891 $1,080,891 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
1
0
0

12
$52,349

$931,499

Priority List 13
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Current % ExpendituresBaseline

Actual
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Bayou Sale Shoreline 
Protection

TECHE STMRY 329 $2,254,912 $2,254,912 100.0 $1,731,42916-Jun-2004 01-Aug-2008 01-Jul-2009A
$244,611

Planning and Design is being revised due to the results of a magnetometer survey of the area.  Current schedule for funding approval is 
the January 2008 Task Force meeting. 

Status:

Total Priority List 329 $2,254,912 $2,254,912 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

1
1
0
0
0

13
$244,611

$1,731,429

Priority List 14

South Shore of the Pen 
Shoreline Protection and 
Marsh Creation

BARA JEFF 116 $1,311,146 $1,311,146 100.0 $1,100,61707-Dec-2005 01-Aug-2008 01-Jul-2009A
$235,806

Project was selected for Phase 1 Funding at the January 2005 Task Force meeting.  Planning and design has begun.  A 30% Project 
Review meeting is projected for June 20007.  Project is projected to request approval for construction funding at the January 2008 Task 
Force meeting.  If approved, construction is scheduled for August 2008 to July 2009.

Status:

White Ditch Resurrection BRET PLAQ 189 $1,595,677 $1,595,677 100.0 $1,345,86011-Aug-2005 01-Aug-2008 01-Jul-2009A
$176,667

A project 30% review meeting is projected for June 2007.  Project is  scheduled to request Phase 2 approval at the January 2007 Task 
Force meeting.  If approved, construction will begin in August 2008 with an anticipated completion date of July 2009.

Status:
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Current % ExpendituresBaseline

Actual
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Total Priority List 305 $2,906,823 $2,906,823 100.0

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

2
2
0
0
0

14
$412,473

$2,446,477

36,671 $263,496,377 $245,728,764 93.3

Project(s)

Project(s) Deferred/Deauthorized
Construction Completed
Construction Started
Cost Sharing Agreements Executed

52
51
38
29

Total DEPT. OF AGRICULTURE, NATURAL 
RESOURCES CONSERVATION SERVICE

 Notes:
1. Expenditures based on Corps of Engineers financial  data.      
2. Date codes:  A = Actual date   * = Behind schedule          
3. Percent codes:  ! = 125% of baseline estimate exceeded

7

$109,430,323
$200,894,655
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******** ESTIMATES ********

Current % ExpendituresBaseline

Actual
Obligations/

Project Status Summary Report - Total All Priority Lists

121,109 $897,816,955 $785,219,244 87.5 $606,178,950 SUMMARY                   Total All Projects

Project(s)

Project(s) Deferred/Deauthorized

Construction Completed

Construction Started

Cost Sharing Agreements Executed

167

137

92

73

$329,044,000

Total Available Funds
Federal Funds

Non/Federal Funds

Total Funds

$125,267,634

$714,442,447

20 $839,710,081
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Atchafalaya
3,792 $5,043,867 $9,609,5512 2 2 2 Priority List: 02 $8,726,028

577 $1,484,633 $1,846,3261 1 0 0 Priority List: 09 $1,602,399

4,369 $6,528,500 $11,455,8773 3 2 2 Basin Total 0 $10,328,427

Basin: Barataria
620 $9,960,769 $10,147,7803 3 3 3 Priority List: 01 $8,295,989

510 $3,398,867 $28,886,6161 1 1 0 Priority List: 02 $7,615,724

1,087 $4,160,823 $6,890,7903 3 1 1 Priority List: 13 $3,315,261

232 $4,611,094 $3,384,5982 2 1 1 Priority List: 14 $2,758,637

1,752 $17,212,815 $2,663,2302 2 1 1 Priority List: 05 $1,868,865

217 $5,019,900 $5,224,4771 1 1 1 Priority List: 06 $4,043,496

1,431 $18,443,924 $31,781,3972 2 2 1 Priority List: 07 $5,668,536

599 $18,212,307 $15,477,1423 3 1 0 Priority List: 19 $6,732,746

9,832 $4,901,948 $5,364,8012 1 0 0 Priority List: 010 $2,610,050

2,371 $152,826,757 $147,123,2735 5 3 0 Priority List: 011 $25,763,652

400 $2,192,735 $2,731,4791 1 0 0 Priority List: 012 $360,686

350 $4,533,033 $4,533,0332 2 0 0 Priority List: 014 $289,563

438 $1,197,590 $1,197,5901 1 0 0 Priority List: 015 $11,855

19,839 $246,672,562 $265,406,20628 27 14 8 Basin Total 3 $69,335,061
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Breton Sound
802 $2,522,199 $4,536,0001 1 1 1 Priority List: 02 $3,127,536

$756,134 $32,8621 1 0 0 Priority List: 13 $32,862

$2,468,908 $65,7471 0 0 0 Priority List: 14 $65,747

$2,500,239 $56,4761 0 0 0 Priority List: 18 $56,476

768 $4,339,140 $3,523,2072 1 1 1 Priority List: 010 $1,453,913

189 $1,595,677 $1,595,6771 1 0 0 Priority List: 014 $176,667

620 $1,205,354 $1,205,3541 0 0 0 Priority List: 015 $9,284

2,379 $15,387,651 $11,015,3238 4 2 2 Basin Total 3 $4,922,487

Basin: Calcasieu/Sabine
6,407 $5,770,187 $2,852,7553 3 3 3 Priority List: 01 $2,346,635

3,019 $8,568,462 $12,852,9424 4 3 3 Priority List: 02 $7,213,674

3,555 $8,301,380 $10,368,9232 2 2 1 Priority List: 03 $4,415,002

1,203 $2,893,802 $2,828,3763 3 2 2 Priority List: 14 $2,364,177

247 $4,800,000 $4,242,9951 1 1 1 Priority List: 05 $3,328,354

3,594 $6,316,800 $5,972,6131 1 1 1 Priority List: 06 $4,791,617

993 $28,621,140 $17,448,3375 3 2 1 Priority List: 08 $4,137,609

623 $9,642,838 $7,154,1092 2 2 1 Priority List: 09 $4,752,586

225 $6,490,751 $5,497,4911 1 1 0 Priority List: 010 $3,394,794

330 $19,252,500 $14,130,2331 1 1 1 Priority List: 011.1 $13,656,797

20,196 $100,657,860 $83,348,77323 21 18 14 Basin Total 1 $50,401,245
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Coastal Basins
$238,871 $191,8071 1 1 1 Priority List: 0Cons Plan $191,807

$66,890,300 $13,492,1441 1 1 0 Priority List: 00.1 $1,291,489

$1,500,000 $1,500,0001 1 0 0 Priority List: 00.2 $79,387

$303,359 $303,3591 0 0 0 Priority List: 00.3 $0

$2,140,000 $804,6831 1 1 1 Priority List: 06 $806,220

$1,502,817 $1,502,8171 0 0 0 Priority List: 09 $31,726

$2,006,373 $2,503,7681 1 0 0 Priority List: 010 $435,059

14,963 $68,864,870 $19,571,3271 1 1 0 Priority List: 011 $5,310,265

$1,080,891 $1,080,8911 1 1 0 Priority List: 012 $52,349

$1,000,000 $1,055,0001 1 1 1 Priority List: 013 $837,840

14,963 $145,527,481 $42,005,79710 8 6 3 Basin Total 0 $9,036,142

Basin: Miss. River Delta
9,831 $8,517,066 $22,312,7611 1 1 1 Priority List: 01 $14,828,956

936 $3,666,187 $1,008,8202 1 1 1 Priority List: 13 $807,514

$300,000 $58,3101 1 0 0 Priority List: 14 $58,310

2,386 $7,073,934 $6,664,1402 2 2 1 Priority List: 06 $3,668,545

5,706 $1,076,328 $1,076,3281 0 0 0 Priority List: 010 $877,224

1,190 $1,880,376 $1,880,3761 0 0 0 Priority List: 012 $162,246

433 $1,137,344 $1,421,6801 0 0 0 Priority List: 013 $238,135

511 $1,074,522 $1,074,5221 0 0 0 Priority List: 015 $10,516

20,993 $24,725,757 $35,496,93610 5 4 3 Basin Total 2 $20,651,447



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Status Summary Report by Basin

CEMVN-PM-C 31-Jan-2007
Page 4

Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Mermentau
247 $1,368,671 $1,319,1352 2 2 2 Priority List: 11 $1,125,994

1,593 $2,770,093 $3,455,3031 1 1 1 Priority List: 02 $2,675,914

$126,062 $103,4681 1 1 1 Priority List: 13 $103,468

511 $3,998,919 $2,543,3131 1 1 1 Priority List: 05 $2,020,181

442 $2,185,900 $2,391,9531 1 1 1 Priority List: 07 $2,151,159

378 $1,526,136 $1,530,8121 1 1 1 Priority List: 08 $810,367

440 $7,296,603 $6,640,9002 2 1 1 Priority List: 09 $1,315,187

1,133 $11,565,112 $8,214,2872 2 1 1 Priority List: 010 $4,802,921

980 $3,407,449 $3,407,4492 1 0 0 Priority List: 011 $1,080,996

844 $19,673,929 $15,713,2231 1 1 1 Priority List: 012 $10,103,107

98 $1,102,043 $1,102,0431 0 0 0 Priority List: 015 $14,067

888 $1,266,842 $1,266,8421 0 0 0 Priority List: 016 $0

7,554 $56,287,759 $47,688,72916 13 10 10 Basin Total 2 $26,203,361
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Pontchartrain
1,753 $6,119,009 $5,448,1222 2 2 2 Priority List: 01 $5,015,579

2,320 $4,500,424 $3,844,2252 2 2 2 Priority List: 02 $2,993,733

755 $2,683,636 $912,2723 3 1 1 Priority List: 23 $961,901

$5,018,968 $39,0251 0 0 0 Priority List: 14 $39,025

75 $2,555,029 $2,589,4031 1 1 1 Priority List: 05 $2,271,931

134 $5,475,065 $2,645,1002 2 1 1 Priority List: 18 $1,542,680

886 $2,407,524 $1,433,1963 2 1 1 Priority List: 09 $1,207,990

165 $18,378,900 $18,286,3771 1 0 0 Priority List: 010 $941,271

5,438 $5,434,288 $6,780,3071 1 0 0 Priority List: 011 $1,890,037

266 $1,348,345 $1,348,3451 0 0 0 Priority List: 012 $1,059,745

436 $1,930,596 $1,730,5961 1 0 0 Priority List: 013 $75,587

330 $1,660,985 $1,660,9851 0 0 0 Priority List: 016 $0

12,558 $57,512,769 $46,717,95419 15 8 8 Basin Total 4 $17,999,479



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
Project Status Summary Report by Basin

CEMVN-PM-C 31-Jan-2007
Page 6

Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Teche / Vermilion
65 $1,526,000 $2,022,9871 1 1 1 Priority List: 01 $1,852,057

378 $1,008,634 $1,012,6491 1 1 1 Priority List: 02 $855,360

2,223 $5,173,062 $7,889,1031 1 1 1 Priority List: 03 $5,515,981

441 $940,065 $886,0301 1 1 1 Priority List: 05 $660,094

2,567 $10,130,000 $12,085,6394 4 4 4 Priority List: 06 $8,026,217

24 $1,013,820 $1,181,1291 1 1 1 Priority List: 08 $1,013,470

686 $7,814,815 $5,072,1613 1 1 1 Priority List: 09 $3,574,268

329 $2,254,912 $2,254,9121 1 0 0 Priority List: 013 $244,611

189 $1,193,606 $1,193,6061 0 0 0 Priority List: 014 $5,814

372 $3,002,171 $3,002,1711 0 0 0 Priority List: 016 $0

7,274 $34,057,085 $36,600,38615 11 10 10 Basin Total 0 $21,747,873
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Projects
Current ExpendituresBaseline

To Date
No. of

Acres
CSA

Executed Const.
Under

Deauth.
Projects

Completed Estimate Estimate

Basin: Terrebonne
9 $8,809,393 $9,372,1525 4 3 3 Priority List: 21 $9,237,080

958 $12,831,588 $20,761,6233 3 3 2 Priority List: 02 $19,016,079

3,958 $15,758,355 $21,721,5864 4 4 4 Priority List: 03 $20,042,343

215 $6,119,470 $7,707,8232 2 1 1 Priority List: 14 $7,632,833

199 $31,120,343 $11,505,1103 3 1 1 Priority List: 05 $4,534,388

988 $9,700,000 $9,700,0000 1 0 0 Priority List: 05.1 $6,664,668

1,758 $30,522,757 $25,045,2554 2 0 0 Priority List: 26 $2,736,946

$460,222 $538,1011 1 1 1 Priority List: 07 $538,101

576 $25,219,289 $32,202,0514 4 3 1 Priority List: 09 $18,582,062

970 $33,463,900 $30,746,5282 2 1 0 Priority List: 010 $1,756,565

639 $28,316,482 $27,587,7003 3 1 0 Priority List: 011 $5,769,697

143 $2,229,876 $2,229,8761 0 0 0 Priority List: 012 $1,426,241

272 $2,293,893 $2,751,4941 1 0 0 Priority List: 013 $481,476

299 $2,694,364 $2,694,3641 0 0 0 Priority List: 016 $0

10,984 $209,539,932 $204,563,66435 30 18 13 Basin Total 5 $98,418,479

Basin: Various Basins
$919,599 $919,5991 0 0 0 Priority List: 016 $0

$919,599 $919,5991 0 0 0 Basin Total 0 $0

121,109167 137 92 73Total All Basins $897,816,955 $785,219,24420 $329,044,000
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Projects
Current ExpendituresBaseline

To Date
No. of

 P/L Acres
CSA

Executed Const.
Under Const. Funds

Federal

Completed

Non/Fed
Const. Funds

Available Matching Share Estimate Estimate
ObligationsConst.

To Date

1 18,932 $39,933,317 $53,276,353 $42,502,94914 14 0 14 $28,084,900 $9,355,706 $46,630,423
2 13,372 $40,644,134 $84,958,909 $52,224,04915 15 2 12 $28,173,110 $13,958,587 $79,943,975
3 12,514 $32,879,168 $48,051,569 $34,268,44811 11 1 9 $29,939,100 $7,884,506 $41,203,623
4 1,650 $10,468,030 $13,228,959 $12,063,8094 4 0 4 $29,957,533 $2,156,541 $13,134,271
5 3,225 $60,627,171 $24,430,081 $14,683,8129 9 0 6 $33,371,625 $2,443,008 $18,530,586

5.1 988 $9,700,000 $9,700,000 $6,664,6680 1 0 0 $0 $4,850,000 $8,310,772
6 10,522 $54,614,991 $55,726,486 $24,002,72111 11 1 8 $39,134,000 $5,579,681 $33,559,951
7 1,873 $21,090,046 $34,711,451 $8,357,7964 4 1 3 $42,540,715 $5,206,718 $34,313,331
8 1,529 $33,340,587 $22,593,236 $7,291,9728 6 1 4 $41,864,079 $3,429,278 $11,912,192
9 4,387 $72,429,342 $70,985,151 $37,555,82518 14 4 5 $47,907,300 $10,699,305 $58,597,097

10 18,799 $82,222,452 $75,212,787 $16,271,79812 9 2 2 $47,659,220 $11,281,918 $38,441,446
11 24,391 $258,849,846 $204,470,056 $39,814,64712 11 5 0 $57,332,369 $30,670,508 $164,579,152

11.1 330 $19,252,500 $14,130,233 $13,656,7971 1 0 1 $0 $7,065,116 $13,915,320
12 2,843 $28,406,152 $24,984,190 $13,164,3766 3 1 1 $51,938,097 $3,747,629 $16,264,539
13 1,470 $8,616,745 $9,213,682 $1,877,6485 4 0 1 $54,023,130 $1,382,052 $5,308,292
14 728 $7,322,316 $7,322,316 $472,0454 3 0 0 $53,054,752 $1,098,347 $6,250,417
15 1,667 $4,579,509 $4,579,509 $45,7234 1 0 0 $58,059,645 $686,926 $2,339,824
16 1,889 $9,543,961 $9,543,961 $05 0 0 0 $71,402,872 $1,431,594 $2,551,845

121,109143 121 70
Active 
Projects $794,520,267 $767,118,928 $324,919,083$714,442,447 $122,927,42218 $595,787,054

121,109167 137 73
Total 
Construction 
Program

$897,816,955 $785,219,244 $329,044,000$606,178,950$714,442,447 $125,267,63419

$839,710,081

$238,871 $191,807 $191,8071 1 1 $0 $45,886 $191,8070Conservation Plan

$66,890,300 $13,492,144 $1,291,4891 1 0 $0 $2,023,822 $7,423,4921CRMS - Wetlands

$1,500,000 $1,500,000 $79,3871 1 0 $0 $225,000 $79,3870MCF

$303,359 $303,359 $01 0 0 $0 $45,504 $00Storm Recovery

$34,364,158 $2,613,005 $2,562,23420 13 2 $2,697,209
Deauthorized    
Projects 0

121,109163 134 72Total Projects $828,884,425 $769,731,934 $327,481,317$598,484,264$122,927,422$714,442,44718



NOTES:

  4.   The current estimate for reconciled, closed-out deauthorized projects is equal to expenditures to date.  
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.

  8.   Obligations include expenditures and remaining obligations to date.

  1.   Total of 167 projects includes 143 active construction projects, 20 deauthorized projects,  the CRMS-Wetlands Monitoring project, 

  3.   Total construction program funds available is  $839,710,081

        the Monitoring Contingency Fund, the Storm Recovery Assessment Fund, and the State of Louisiana's Wetlands Conservation Plan.
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.   

  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding. 
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).  

  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.

  2.   Federal funding for FY07 is expected to be $71,402,872 for the construction program.. 

10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate, 
       and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available.
12.  PPL 11, Maurepas Diversion project, benefits 36,121 acres of swamp.  This number is not included in the acre number in this table, beause 
       this acreage is classified differently than acres protected by marsh projects. 
13.  PPL 5.1  is used to record the Bayou Lafourche project as approved by a motion passed by the Task Force on October 25, 2001, to proceed  
       with Phase 1 ED, estimated cost of $9,700,000, at a cost share of 50% Federal and 50% non-Federal. 
14.  Priority Lists 9 through 16 are funded utilizing cash flow management.  Baseline and current esimates for these priority lists reflect 
       only approved, funded estimates.   Both baseline and current estimates are revised as funding is approved.




